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Purpose of Modification: 

The purpose of this supplemental agreement is to make the following changes in accordance with 

FAR 52.243-2, Changes - Cost Reimbursement (AUG 1987):  

1. Update Section B as follows: 

1.1 Delete cost in the amount of ($57,100,932) and fee in the amount of ($3,499,915), for 

a total of ($60,600,847) associated with the following: 

 

 Work scope impacted by reductions in available contract funding due to 

Sequestration and work prioritization. 

 Work scope that is no longer required under the contract. 

The deleted and deferred cost with the associated fees is presented below by SubCLIN and 

Fiscal Years: 
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Deferrals FY2013 Total Base Period FY2014 FY2015 FY2016 Total Option 1 FY2017 FY2018 Total Option 2 Grand Total

SubCLIN 1.2.1 - Safe, Compliant Operations                               -                                -  225,279.83              (34,905,115.83)      (4,654,252.64)         (39,334,088.63)    29,262,609.91        12,701,481.16        41,964,091.07        2,630,002.43      

SubCLIN 1.2.2 - Base Operations Indirect Costs 

(G&A Only)                               -                                -  (324,461.31)            (12,504,628.05)      (5,949,823.32)         (18,778,912.68)    13,437,449.62        4,890,679.40          18,328,129.02        (450,783.66)        

SubCLIN 1.3 - Analytical Laboratory Support                               -                                -                                -  (5,295,550.50)         820,619.93              (4,474,930.57)      3,133,080.02          1,674,970.09          4,808,050.12          333,119.55         

SubCLIN 2.1 - Single Shell Tank Retrieval                               -                                -  (2,316,035.62)         (33,088,173.72)      (35,010,340.13)      (70,414,549.47)    54,092,489.92        20,091,548.89        74,184,038.81        3,769,489.34      

SubCLIN 2.2 - SST Farm (Waste Management 

Area) Closure                               -                                -                                -  (1,402,260.71)         (4,280,199.91)         (5,682,460.62)      5,473,071.91          447,328.80              5,920,400.71          237,940.10         

SubCLIN 3.1 - Treatment Planning, WFD and WTP 

Transition                               -                                -                                -  (5,636,274.95)         2,960,955.27          (2,675,319.68)      2,808,589.06          105,970.47              2,914,559.53          239,239.85         

SubCLIN 3.2 - WTP Operational Readiness                               -                                -                                -  (175,203.13)            179,823.18              4,620.05                                              -                                -                                -  4,620.05              

SubCLIN 3.3 - Immobilized High-Level Waste 

(IHLW) Storage & Shipping Facility Construction                               -                                -                                -  (100,152.31)            102,578.00              2,425.69                                              -                                -                                -  2,425.69              

SubCLIN 3.4 - Upgrade/Operate Effluent 

Treatment Facility                               -                                -                                -  (2,688,684.18)         2,753,465.49          64,781.32                                            -                                -                                -  64,781.32            

SubCLIN 6.1 - Hanford Employee Retirement & 

Benefit Plan Management                               -                                -  (208,757.42)            (2,828,612.57)         (2,432,644.69)         (5,470,014.67)      4,619,579.48          1,313,614.37          5,933,193.85          463,179.18         

Subtotal - Cost                               -                                -  (2,623,974.52)         (98,624,655.94)      (45,509,818.81)      (146,758,449.26)  112,826,869.92      41,225,593.19        154,052,463.11      7,294,013.84      

Fee increase (pool)                               -                                -                                -                                -                                -  (7,788,218.62)                                    -                                -  8,149,915.96          361,697.33         

Total Increase Cost plus Fee - Base Period                               -                                -  (2,623,974.52)         (98,624,655.94)      (45,509,818.81)      (154,546,667.89)  112,826,869.92      41,225,593.19        162,202,379.06      7,655,711.18      

Deferrals

Contract Deletion FY2013 Total Base Period FY2014 FY2015 FY2016 Total Option 1 FY2017 FY2018 Total Option 2 Grand Total

SubCLIN 1.2.1 - Safe, Compliant Operations                               -                                -                                -  (4,948,337.73)         (12,336,490.73)      (17,284,828.46)                                  -                                -                                -  (17,284,828.46)  

SubCLIN 1.2.2 - Base Operations Indirect Costs 

(G&A Only) (124,757.33)            (124,757.33)                                          -  (2,604,155.74)         (5,303,852.05)         (7,908,007.79)                                    -                                -                                -  (8,032,765.12)    

SubCLIN 1.3 - Analytical Laboratory Support                               -                                -                                -  (3,871,461.31)         (11,018,128.86)      (14,889,590.17)                                  -                                -                                -  (14,889,590.17)  

SubCLIN 2.1 - Single Shell Tank Retrieval                               -                                -                                -  (1,561,934.88)                                       -  (1,561,934.88)                                    -                                -                                -  (1,561,934.88)    

SubCLIN 3.1 - Treatment Planning, WFD and WTP 

Transition (795,644.08)            (795,644.08)                                          -  (5,328,689.01)         (9,420,166.88)         (14,748,855.89)                                  -                                -                                -  (15,544,499.97)  

SubCLIN 3.4 - Upgrade/Operate Effluent 

Treatment Facility                               -                                -                                -  (2,737,608.86)         (2,528,161.78)         (5,265,770.64)                                    -                                -                                -  (5,265,770.64)    

SubCLIN 6.1 - Hanford Employee Retirement & 

Benefit Plan Management (44,472.62)               (44,472.62)                                             -  (750,189.63)            (1,020,894.38)         (1,771,084.01)                                    -                                -                                -  (1,815,556.63)    

Subtotal - Cost (964,874.03)            (964,874.03)                                          -  (21,802,377.17)      (41,627,694.68)      (63,430,071.84)                                  -                                -                                -  (64,394,945.88)  

Fee increase (pool)                               -                                -                                -                                -                                -  (3,861,612.46)                                    -                                -                                -  (3,861,612.46)    

Total Increase Cost plus Fee - Base Period (964,874.03)            (964,874.03)                                          -  (21,802,377.17)      (41,627,694.68)      (67,291,684.30)                                  -                                -                                -  (68,256,558.33)  

Contract Deletion
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Grand Total FY2013 Total Base Period FY2014 FY2015 FY2016 Total Option 1 FY2017 FY2018 Total Option 2 Grand Total

SubCLIN 1.2.1 - Safe, Compliant Operations                               -                                -  225,279.83              (39,853,453.56)      (16,990,743.37)      (56,618,917.09)    29,262,609.91        12,701,481.16        41,964,091.07        (14,654,826.02)  

SubCLIN 1.2.2 - Base Operations Indirect Costs 

(G&A Only) (124,757.33)            (124,757.33)            (324,461.31)            (15,108,783.79)      (11,253,675.37)      (26,686,920.47)    13,437,449.62        4,890,679.40          18,328,129.02        (8,483,548.78)    

SubCLIN 1.3 - Analytical Laboratory Support                               -                                -                                -  (9,167,011.81)         (10,197,508.93)      (19,364,520.74)    3,133,080.02          1,674,970.09          4,808,050.12          (14,556,470.62)  

SubCLIN 2.1 - Single Shell Tank Retrieval                               -                                -  (2,316,035.62)         (34,650,108.60)      (35,010,340.13)      (71,976,484.35)    54,092,489.92        20,091,548.89        74,184,038.81        2,207,554.46      

SubCLIN 2.2 - SST Farm (Waste Management 

Area) Closure                               -                                -                                -  (1,402,260.71)         (4,280,199.91)         (5,682,460.62)      5,473,071.91          447,328.80              5,920,400.71          237,940.10         

SubCLIN 3.1 - Treatment Planning, WFD and WTP 

Transition (795,644.08)            (795,644.08)                                          -  (10,964,963.96)      (6,459,211.61)         (17,424,175.58)    2,808,589.06          105,970.47              2,914,559.53          (15,305,260.13)  

SubCLIN 3.2 - WTP Operational Readiness                               -                                -                                -  (175,203.13)            179,823.18              4,620.05                                              -                                -                                -  4,620.05              

SubCLIN 3.3 - Immobilized High-Level Waste 

(IHLW) Storage & Shipping Facility Construction                               -                                -                                -  (100,152.31)            102,578.00              2,425.69                                              -                                -                                -  2,425.69              

SubCLIN 3.4 - Upgrade/Operate Effluent 

Treatment Facility                               -                                -                                -  (5,426,293.04)         225,303.72              (5,200,989.33)                                    -                                -                                -  (5,200,989.33)    

SubCLIN 6.1 - Hanford Employee Retirement & 

Benefit Plan Management (44,472.62)               (44,472.62)               (208,757.42)            (3,578,802.19)         (3,453,539.06)         (7,241,098.67)      4,619,579.48          1,313,614.37          5,933,193.85          (1,352,377.45)    

Subtotal - Cost (964,874.03)            (964,874.03)            (2,623,974.52)         (120,427,033.10)    (87,137,513.48)      (210,188,521.11)  112,826,869.92      41,225,593.19        154,052,463.11      (57,100,932.04)  

Fee increase (pool)                               -                                -                                -                                -                                -  (11,649,831.08)                                  -                                -  8,149,915.96          (3,499,915.12)    

Total Increase Cost plus Fee - Base Period (964,874.03)            (964,874.03)            (2,623,974.52)         (120,427,033.10)    (87,137,513.48)      (221,838,352.19)  112,826,869.92      41,225,593.19        162,202,379.06      (60,600,847.16)  

Total Increase Cost plus Fee - Base Period



Contract No. DE-AC27-08RV14800 

Continuation Page(s), Modification 427 

Page 4 of 8 
 

 

1.2 See attachment 1of these continuation pages for a complete description of change for 

this modification. 

 

1.3 Update Section B, Table B.4-1 to delete costs by Fiscal Year (FY) and Sub-Contract 

Line Item Number (CLIN) in the amount of ($57,100,932) and to delete fee from the 

Total Fee Pool in the amount of ($3,499,915), for a total deletion of cost and fee of 

($60,600,847). 

 

1.4 Update Section B, B.4-1 Table to incorporate the above changes and update the 

Contract Price.  As a result of this modification, the Total Contract Price is changed 

from $6,106,973,669 to $6,046,372,822.  Section B, Table B.4-1 Contract Cost, 

Available Fee and Total Contract Price are changed as follows: 
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FROM:

Tank Operations Contract No. DE-AC27-08RV14800

Table B.4-1 Contract Cost and Contract Fee
Table B.4-1 Contract Cost and Contract Fee

Transition Base Period Option Period 1 Option Period 2
Contract 

Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals Totals

1.11 A 5,494,000 0 0 0 0 0 0 0 0 0 0 0 0 0 5,494,000

CLIN 1 1.2.1 A 0 108,317,537 130,557,912 139,669,524 138,592,209 176,874,583 694,011,765 215,167,725 303,770,075 283,171,931 802,109,730 242,484,827 278,680,029 521,164,856 2,017,286,351

Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825 44,811,205 182,426,978 50,391,908 79,657,616 83,655,446 213,704,970 59,453,172 67,945,136 127,398,308 523,530,256

1.3 A 0 18,551,276 19,732,180 22,296,216 23,131,428 23,312,148 107,023,247 31,337,058 37,499,875 47,602,797 116,439,731 32,328,057 36,639,426 68,967,482 292,430,460

CLIN 2 SST 2.1 A 0 57,403,068 72,752,511 75,625,974 84,296,755 94,643,864 384,722,172 59,976,203 119,873,689 98,621,607 278,471,498 44,292,366 77,717,539 122,009,905 785,203,575

Retrv . & Closure 2.2 A 0 1,385,657 2,367,273 3,266,018 381,496 512,554 7,912,998 2,599,094 7,236,260 11,089,447 20,924,801 6,130,065 4,573,884 10,703,949 39,541,748

CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531 28,740,486 110,815,414 31,749,229 31,856,202 35,356,411 98,961,842 36,167,501 39,996,056 76,163,557 285,940,813

WTP 3.2 A 0 926,406 3,845,905 2,538,026 3,272,674 2,588,147 13,171,157 10,476,468 8,775,079 7,413,077 26,664,624 4,904,858 3,594,751 8,499,609 48,335,390

Support 3.3 A 0 829,600 3,462,842 2,535,361 3,317,522 309,605 10,454,929 3,620,997 3,902,398 3,057,813 10,581,208 5,325,540 6,361,407 11,686,947 32,723,084

3.4 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117 3,410,480 13,836,255 23,617,548 40,864,282 16,985,144 18,574,334 35,559,479 83,166,878

4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Supplemental 4.3 A 0 0 2,798,664 8,547,404 976,925 4,795,858 17,118,850 5,053,483 6,051,885 9,996,859 21,102,227 0 0 0 38,221,077

Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4.5 0 2,412 0 0 110,034 375,222 487,668 702,630 0 0 702,630 0 0 0 1,190,298

CLIN 5 5.1 0 0 0 0 0 0 0 3,680,340 23,564,930 27,530,451 54,775,721 16,071,405 2,325,730 18,397,135 73,172,856

Early  Feed & 5.2 0 0 0 0 0 0 0 0 0 63,708 63,708 0 0 0 63,708

Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014 16,942,123 23,321,065 26,848,072 100,335,732 33,561,500 41,930,244 43,505,709 118,997,452 32,908,752 36,076,684 68,985,436 288,318,620

& Welfare Plans 6.2 A 0 71,526,845 146,785,096 90,633,410 79,044,602 122,161,289 510,151,241 123,154,662 118,009,763 113,994,558 355,158,983 54,236,000 53,847,000 108,083,000 973,393,224

Base Contract Cost 5,494,000 310,787,683 452,648,115 415,001,865 440,925,030 526,012,575 2,145,375,269 574,881,776 795,964,271 788,677,361 2,159,523,408 551,287,689 626,331,975 1,177,619,664 5,488,012,341

Contract Av ailable Fee
1

0 14,902,548 21,704,882 19,899,711 21,142,750 24,524,804 102,174,694 25,073,192 30,000,000 TBD 112,613,650 TBD TBD 80,310,636 295,098,981

Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780 550,537,379 2,247,549,963 599,954,968 825,964,271 TBD 2,272,137,058 TBD TBD 1,257,930,300 5,783,111,322

CLIN 7 7.1 A 0 18,542,771 82,696,778 87,820,906 0 0 189,060,455 0 0 0 0 0 0 0 189,060,455

American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0 0 0 0 0 0 0 34,870,804

Recov ery  and 7.3 A 0 3,599,231 20,087,000 26,950,992 0 0 50,637,222 0 0 0 0 0 0 0 50,637,222

Reinv estment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Act (ARRA) 7.5 A 0 820,051 2,960,284 4,272,691 0 0 8,053,026 0 0 0 0 0 0 0 8,053,026

7.6 A 0 0 8,620,572 10,278,267 0 0 18,898,839 0 0 0 0 0 0 0 18,898,839

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout

ARRA & ContractContract Cost 0 25,406,695 129,408,075 146,705,577 0 0 301,520,347 0 0 0 0 0 0 0 301,520,347

Closeout Av ailable Fee 0 2,853,000 11,180,000 8,309,000 0 0 22,342,000 0 0 0 0 0 0 0 22,342,000

Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0 323,862,347 0 0 0 0 0 0 0 323,862,347

Contract Contract Cost 5,494,000 336,194,379 582,056,190 561,707,442 440,925,030 526,012,575 2,446,895,616 574,881,776 795,964,271 788,677,361 2,159,523,408 551,287,689 626,331,975 1,177,619,664 5,789,532,688

Totals Av ailable Fee
1

0 17,755,548 32,884,882 28,208,711 21,142,750 24,524,804 124,516,694 25,073,192 30,000,000 TBD 112,613,650 TBD TBD 80,310,636 317,440,981

Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 462,067,780 550,537,379 2,571,412,310 599,954,968 825,964,271 TBD 2,272,137,058 TBD TBD 1,257,930,300 6,106,973,669
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BY:

Tank Operations Contract No. DE-AC27-08RV14800

Table B.4-1 Contract Cost and Contract Fee
Table B.4-1 Contract Cost and Contract Fee

Transition Base Period Option Period 1 Option Period 2
Contract 

Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals Totals

1.11 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 1 1.2.1 A 0 0 0 0 0 0 0 225,280 -39,853,454 -16,990,743 -56,618,917 29,262,610 12,701,481 41,964,091 -14,654,826

Base Operations 1.2.2 A 0 0 0 0 0 -124,757 -124,757 -324,461 -15,108,784 -11,253,675 -26,686,920 13,437,450 4,890,679 18,328,129 -8,483,549

1.3 A 0 0 0 0 0 0 0 0 -9,167,012 -10,197,509 -19,364,521 3,133,080 1,674,970 4,808,050 -14,556,471

CLIN 2 SST 2.1 A 0 0 0 0 0 0 0 -2,316,036 -34,650,109 -35,010,340 -71,976,484 54,092,490 20,091,549 74,184,039 2,207,554

Retrv . & Closure 2.2 A 0 0 0 0 0 0 0 0 -1,402,261 -4,280,200 -5,682,461 5,473,072 447,329 5,920,401 237,940

CLIN 3 3.1 A 0 0 0 0 0 -795,644 -795,644 0 -10,964,964 -6,459,212 -17,424,176 2,808,589 105,970 2,914,560 -15,305,260

WTP 3.2 A 0 0 0 0 0 0 0 0 -175,203 179,823 4,620 0 0 0 4,620

Support 3.3 A 0 0 0 0 0 0 0 0 -100,152 102,578 2,426 0 0 0 2,426

3.4 A 0 0 0 0 0 0 0 0 -5,426,293 225,304 -5,200,989 0 0 0 -5,200,989

4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Supplemental 4.3 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4.5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 5 5.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Early  Feed & 5.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 6 Pension 6.1 A 0 0 0 0 0 -44,473 -44,473 -208,757 -3,578,802 -3,453,539 -7,241,099 4,619,579 1,313,614 5,933,194 -1,352,377

& Welfare Plans 6.2 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Base Contract Cost 0 0 0 0 0 -964,874 -964,874 -2,623,975 -120,427,033 -87,137,513 -210,188,521 112,826,870 41,225,593 154,052,463 -57,100,932

Contract Av ailable Fee
1

0 0 0 0 0 0 0 0 0 0 -11,649,831 0 0 8,149,916 -3,499,915

Sub-Totals Contract Price 0 0 0 0 0 -964,874 -964,874 -2,623,975 -120,427,033 -87,137,513 -221,838,352 112,826,870 41,225,593 162,202,379 -60,600,847

CLIN 7 7.1 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

American 7.2 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Recov ery  and 7.3 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Reinv estment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Act (ARRA) 7.5 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7.6 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout

ARRA & ContractContract Cost 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout Av ailable Fee 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub-Totals Contract Price 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Contract Contract Cost 0 0 0 0 0 -964,874 -964,874 -2,623,975 -120,427,033 -87,137,513 -210,188,521 112,826,870 41,225,593 154,052,463 -57,100,932

Totals Av ailable Fee
1

0 0 0 0 0 0 0 0 0 0 -11,649,831 0 0 8,149,916 -3,499,915

Contract Price 0 0 0 0 0 -964,874 -964,874 -2,623,975 -120,427,033 -87,137,513 -221,838,352 112,826,870 41,225,593 162,202,379 -60,600,847
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TO:

Tank Operations Contract No. DE-AC27-08RV14800

Table B.4-1 Contract Cost and Contract Fee
Table B.4-1 Contract Cost and Contract Fee

Transition Base Period Option Period 1 Option Period 2
Contract 

Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals Totals

1.11 A 5,494,000 0 0 0 0 0 0 0 0 0 0 0 0 0 5,494,000

CLIN 1 1.2.1 A 0 108,317,537 130,557,912 139,669,524 138,592,209 176,874,583 694,011,765 215,393,005 263,916,621 266,181,188 745,490,813 271,747,437 291,381,510 563,128,947 2,002,631,525

Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825 44,686,448 182,302,220 50,067,447 64,548,833 72,401,770 187,018,049 72,890,622 72,835,816 145,726,438 515,046,707

1.3 A 0 18,551,276 19,732,180 22,296,216 23,131,428 23,312,148 107,023,247 31,337,058 28,332,863 37,405,289 97,075,210 35,461,137 38,314,396 73,775,533 277,873,990

CLIN 2 SST 2.1 A 0 57,403,068 72,752,511 75,625,974 84,296,755 94,643,864 384,722,172 57,660,167 85,223,580 63,611,267 206,495,014 98,384,856 97,809,087 196,193,944 787,411,130

Retrv . & Closure 2.2 A 0 1,385,657 2,367,273 3,266,018 381,496 512,554 7,912,998 2,599,094 5,833,999 6,809,247 15,242,341 11,603,137 5,021,213 16,624,350 39,779,688

CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531 27,944,842 110,019,770 31,749,229 20,891,238 28,897,200 81,537,667 38,976,090 40,102,027 79,078,117 270,635,553

WTP 3.2 A 0 926,406 3,845,905 2,538,026 3,272,674 2,588,147 13,171,157 10,476,468 8,599,876 7,592,900 26,669,244 4,904,858 3,594,751 8,499,609 48,340,011

Support 3.3 A 0 829,600 3,462,842 2,535,361 3,317,522 309,605 10,454,929 3,620,997 3,802,246 3,160,391 10,583,634 5,325,540 6,361,407 11,686,947 32,725,510

3.4 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117 3,410,480 8,409,962 23,842,851 35,663,293 16,985,144 18,574,334 35,559,479 77,965,889

4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Supplemental 4.3 A 0 0 2,798,664 8,547,404 976,925 4,795,858 17,118,850 5,053,483 6,051,885 9,996,859 21,102,227 0 0 0 38,221,077

Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4.5 0 2,412 0 0 110,034 375,222 487,668 702,630 0 0 702,630 0 0 0 1,190,298

CLIN 5 5.1 0 0 0 0 0 0 0 3,680,340 23,564,930 27,530,451 54,775,721 16,071,405 2,325,730 18,397,135 73,172,856

Early  Feed & 5.2 0 0 0 0 0 0 0 0 0 63,708 63,708 0 0 0 63,708

Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014 16,942,123 23,321,065 26,803,599 100,291,259 33,352,743 38,351,442 40,052,169 111,756,354 37,528,331 37,390,298 74,918,630 286,966,243

& Welfare Plans 6.2 A 0 71,526,845 146,785,096 90,633,410 79,044,602 122,161,289 510,151,241 123,154,662 118,009,763 113,994,558 355,158,983 54,236,000 53,847,000 108,083,000 973,393,224

Base Contract Cost 5,494,000 310,787,683 452,648,115 415,001,865 440,925,030 525,047,701 2,144,410,395 572,257,802 675,537,238 701,539,847 1,949,334,887 664,114,559 667,557,568 1,331,672,127 5,430,911,409

Contract Av ailable Fee
1

0 14,902,548 21,704,882 19,899,711 21,142,750 24,524,804 102,174,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 88,460,552 291,599,065

Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780 549,572,505 2,246,585,089 597,330,994 705,537,238 TBD 2,050,298,706 TBD TBD 1,420,132,679 5,722,510,475

CLIN 7 7.1 A 0 18,542,771 82,696,778 87,820,906 0 0 189,060,455 0 0 0 0 0 0 0 189,060,455

American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0 0 0 0 0 0 0 34,870,804

Recov ery  and 7.3 A 0 3,599,231 20,087,000 26,950,992 0 0 50,637,222 0 0 0 0 0 0 0 50,637,222

Reinv estment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Act (ARRA) 7.5 A 0 820,051 2,960,284 4,272,691 0 0 8,053,026 0 0 0 0 0 0 0 8,053,026

7.6 A 0 0 8,620,572 10,278,267 0 0 18,898,839 0 0 0 0 0 0 0 18,898,839

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout

ARRA & ContractContract Cost 0 25,406,695 129,408,075 146,705,577 0 0 301,520,347 0 0 0 0 0 0 0 301,520,347

Closeout Av ailable Fee 0 2,853,000 11,180,000 8,309,000 0 0 22,342,000 0 0 0 0 0 0 0 22,342,000

Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0 323,862,347 0 0 0 0 0 0 0 323,862,347

Contract Contract Cost 5,494,000 336,194,379 582,056,190 561,707,442 440,925,030 525,047,701 2,445,930,742 572,257,802 675,537,238 701,539,847 1,949,334,887 664,114,559 667,557,568 1,331,672,127 5,732,431,756

Totals Av ailable Fee
1

0 17,755,548 32,884,882 28,208,711 21,142,750 24,524,804 124,516,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 88,460,552 313,941,065

Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 462,067,780 549,572,505 2,570,447,436 597,330,994 705,537,238 TBD 2,050,298,706 TBD TBD 1,420,132,679 6,046,372,822
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2. Contract Replacement Pages: 

Attached to this Modification is the replacement page for Section B, Page B-6. 

3. Contractor’s Statement of Release: 

In consideration of the modification agreed to herein as complete equitable adjustments for 

the deletion and deferral of all Contract work requirements under the WBS elements listed in 

Table 2 below “Description of Change”, the Contractor hereby releases the Government from 

any and all liability under this Contract for further equitable adjustments attributable to such 

facts or circumstance giving rise to the deletion and deferral of all Contract work 

requirements under the WBS elements listed in Table 2 below “Description of Change" 

except for those items not reasonably contemplated by the parties at the time of 

definitization. 

 

4. All other Terms and Conditions remain unchanged. 

 



Table 2 - Description of Change
Project Contract Action Impacted Tasks Project Contract Action Impacted Tasks

Sampling Van Procurement Deferrals Receipt of Sampling Van Deferrals AP Lighting Upgrades - Project Support

Deferrals Core Sampling Materials - Receipt of Core Barrels (15x) Deferrals AW Lighting Upgrades - Project Support

Deferrals Core Sampling Materials - Receipt of Core Sampler Liners (75x) Deferrals AP Lighting Upgrades - Design

Deferrals Core Sampling Materials - Receipt of Push-Mode Samplers (75x) Deferrals AW Lighting Upgrades - Design

Deferrals Core Sampling - FY16 7th Sample Deferrals AP Lighting Upgrades - Procurement/Installation

Deferrals Field Execution - FY16 1st Core Sample Deferrals AW Lighting Upgrades - Procurement/Installation

Deferrals Field Execution - FY16 8th Core Sample Deferrals Qual Trans Ln Pres Rate (Encasement Test) - FY15

Deferrals Receipt of Materials - FY16 1st Core Sample Deferrals Qual Trans Ln Pres Rate (Hydrostat Test) - FY15

Deferrals Receipt of Materials - FY16 8th Core Sample Deferrals Qual Trans Ln Pres Rate (Field Work) - FY15

Deferrals TSAP & Work Planning - FY16 1st Core Sample Deferrals Qual Trans Ln Pres Rate (Closeout) - FY15

Deferrals TSAP & Work Planning - FY16 8th Core Sample Deferrals AW-02A Jumper/Funnel Replacement - Installation

Deferrals Grab Sampling - FY16 1st Deferrals AW-06A Jumper Replacement - Installation

Deferrals Grab Sampling - FY16 2nd Deferrals AW-06A Jumper Replacement - Project Support

Deferrals Grab Sampling - FY16 9th Deferrals Develop Final Design - Spare Transfer Pumps (#1-3)

Deferrals Core Sampling - FY17 1st (Develop TSAP) Deferrals Develop Functional Design - Spare Transfer Pumps (#1-3)

Deferrals Core Sampling - FY17 1st (Review/Approve TSAP) Deferrals

Review and Incorporate Comments for Functional Design - Spare 

Transfer Pumps (#1-3)

Deferrals Core Sampling - FY18 1st (Develop TSAP) Deferrals

Review and Incorporate Comments for Preliminary Design - Spare 

Transfer Pumps (#1-3)

Deferrals Core Sampling - FY18 1st (Review/Approve TSAP) Deferrals Review/Approve Final Design - Spare Transfer Pumps (#1-3)

Deferrals Core Sampling - FY18 2nd (Review/Approve TSAP) Deferrals

AP Farm Service Water and Flush Pit Refurb - Project Support For 

Design

Deferrals Core Sampling -FY18 2nd (Develop TSAP) Deferrals

AP Farm Service Water and Flush Pit Refurb - Project Support For 

Fab/Fieldwork

Deferrals Core Sampling -  FY18 1st (Receipt of Core Barrels - 5x) Deferrals

AP Farm Service Water and Flush Pit Refurb - Approve & Release 

Final Design

Deferrals Core Sampling -  FY18 1st (Receipt of Liners - 25x) Deferrals AP Farm Service Water and Flush Pit Refurb - Develop Draft Design

Deferrals Core Sampling -  FY18 1st (Receipt of Samplers - 25x) Deferrals AP Farm Service Water and Flush Pit Refurb - Draft Design

Deferrals Core Sampling -  FY18 2nd (Receipt of Core Barrels - 5x) Deferrals AP Farm Service Water and Flush Pit Refurb - Finalize Design

Deferrals Core Sampling -  FY18 2nd (Receipt of Liners - 25x) Deferrals

AP Farm Service Water and Flush Pit Refurb - Review and Incorporate 

Design Comments

Deferrals Core Sampling -  FY18 2nd (Receipt of Materials) Deferrals AP Farm Service Water and Flush Pit Refurb - Review Draft Design

Deferrals Core Sampling -  FY18 2nd (Receipt of Samplers - 25x) Deferrals AP Farm Service Water and Flush Pit Refurb - Waterhammer Analysis

Deferrals Core Sampling - FY17 1st (Receipt of Core Barrels - 5x) Deferrals AP Farm Service Water and Flush Pit Refurb - Field Work

Deferrals Core Sampling - FY17 1st (Receipt of Liners - 25x) Deferrals

AP Farm Service Water and Flush Pit Refurb - 

Procurement/Fabrication

Deferrals Core Sampling - FY17 1st (Receipt of Materials) Deferrals

AP Farm Service Water and Flush Pit Refurb - 

Startup/Readiness/Turnover

Deferrals Core Sampling - FY17 1st (Receipt of Samplers - 25x) Deferrals AP Farm Service Water and Flush Pit Refurb - Work Package Planning

Deferrals Core Sampling - FY18 1st (Receipt of Materials) AP-801 Water Flow Controller- Field Work Deferrals AP Farm Service Water and Flush Pit Refurb - Waterhammer Analysis

Deferrals Core Sampling - FY17 1st (Field Work - Demob & Closeout) SS Flow - Project Management Deferrals SS Flow - Project Management and Support (Planning Package - UB)

Deferrals Core Sampling - FY17 1st (Field Work - Sample & Ship to Labs) Deferrals SS Flow - Engineering Support (Planning Package - UB)

Deferrals Core Sampling - FY17 1st (Field Work - Setup) Deferrals SS Flow - Perform Formal Software Module Test

Deferrals Core Sampling - FY17 1st (Work Package Planning) Deferrals SS Flow - Perform Formal Software Requirements Test

Deferrals Core Sampling - FY18 1st (Field Work - Demob & Closeout) Deferrals SS Flow - Fabricate AY/AZ Farm Ductwork Piping

Deferrals Core Sampling - FY18 1st (Field Work - Sample & Ship to Labs) Deferrals SS Flow - FAT AY/AZ Farm Ductwork Piping

Deferrals Core Sampling - FY18 1st (Field Work - Setup) SS Flow - Instrument Fab/SY Farm Install Deferrals SS Flow - SY Farm Operational Acceptance Testing (OAT)

Deferrals Core Sampling - FY18 1st (Work Package Planning) SS Flow - AP Farm Install Deferrals SS Flow - AP Farm Work Package Planning

Deferrals Core Sampling - FY18 2nd (Field Work - Sample & Ship to Labs) SS Flow - AN Farm Install Deferrals SS Flow - AN Farm (Planning Package - UB)

Deferrals Core Sampling - FY18 2nd (Field Work - Setup) SS Flow - AW Farm Install Deferrals SS Flow - AW Farm (Planning Package - UB)

Deferrals Core Sampling - FY18 2nd (Work Package Planning) SS Flow - AY/AZ Farm Install Deferrals SS Flow - AY/AZ Farm (Planning Package - UB)

Deferrals Core Sampling -FY18 2nd (Field Work - Demob & Closeout) SS Flow - Readiness and Turnover Deferrals SS Flow - Readiness & Turnover (Planning Package - UB)

Deferrals ORSS Sampling and Analysis -  A-104 Deferrals 242-A Process Condensate Sampling Station Installation

Deferrals ORSS Sampling and Analysis -  A-105 Deferrals

242-A Process Condensate Sampling Station Project Management & 

Support

Contract Deletion AN-107 Coupon Removal Field Work and Shipment to Labs Deferrals 242-A Process Condensate Sampling Station Readiness & Turnover

Contract Deletion AN-107 Coupon Removal Forensics Lab Work and Project Closeout Deferrals 242-A Process Condensate Sampling Station Startup & Test

Contract Deletion AN-107 Coupon Removal Planning Deferrals

SY Exhauster Upgrades - AVS Receipt Acceptance Inlet Air Control 

Stations Ready for Project

Contract Deletion AW-104 Coupon Removal Field Work and Shipment to Labs Deferrals

SY Exhauster Upgrades - AVS Receipt Inspection of Inlet Air Control 

Stations

Contract Deletion AW-104 Coupon Removal Forensics Lab Work and Project Closeout Deferrals SY Exhauster Upgrades - D&D of Existing Exhausters

Contract Deletion AW-104 Coupon Removal Planning Deferrals SY Exhauster Upgrades - Design (Drawing Creation and Revision)

Deferrals 222-S Lab Testing and Analysis - Common Factors Tests Deferrals

SY Exhauster Upgrades - Design (Software & Installation Design Media 

for Wireless Leak Detection)

AP-801 Water Flow Controller- Procurement

SS Flow - Engineering Support

SS Flow - Procurement/Piping Fabrication

242-A Process Cond. Samp. Project Support

DST Light Upgrades

Qual Trans Ln Pres Rate

AW-02A Jumper Replacement

Spare Transfer Pump Design/Fabrication

AP-801 Water Flow Controller- Project Support

AP-801 Water Flow Controller- Design

ORSS Sampling

AN-107 Chemistry Control

Core Sampling Material Procurement

Core Samples (FY16)

Grab Sampling (FY16)

Tank Sampling Analysis Plans (TSAPs) - FY17

Core and Grab Sampling - Materials FY17

Core Sampling FY17
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Table 2 - Description of Change
Project Contract Action Impacted Tasks Project Contract Action Impacted Tasks

Deferrals 222-S Lab Testing and Analysis - Corrosion Probe Forensics Deferrals SY Exhauster Upgrades - Design (Software Design)

Deferrals 222-S Lab Testing and Analysis - Steel Selection Tests Deferrals SY Exhauster Upgrades - Design (Specifications)

Deferrals

222-S Lab Testing and Analysis - Suspect DSTs Core Sample 

Evaluation Deferrals SY Exhauster Upgrades - Design (Structural / Electrical Calculations)

Deferrals

Lab Testing and Analysis - Compact Testing (Liner Fracture 

Mechanics) Deferrals SY Exhauster Upgrades - DSA Amendment

Deferrals

Lab Testing and Analysis - Slow Strain Rate Testing (Liner Fracture 

Mechanics) Deferrals SY Exhauster Upgrades - Engineering Support - TRM / Test Plan / OAT

Deferrals Lab Testing and Analysis - Waste Buffering (Liner Fracture Mechanics) Deferrals

SY Exhauster Upgrades - Excavate and Install Electrical Ductwork 

Banks

Deferrals Private Lab Testing and Analysis - Annual Report Deferrals SY Exhauster Upgrades - Excavate Condensate Drain Line

Deferrals

Private Lab Testing and Analysis - Suspect DSTs Core Sample 

Evaluation #3 Deferrals SY Exhauster Upgrades - Foundation Installation

Deferrals National Lab Testing and Analysis - Annual Report Deferrals SY Exhauster Upgrades - Install and Set-in Place

Deferrals

National Lab Testing and Analysis - Material Selection and Liner 

Assessment Deferrals

SY Exhauster Upgrades - Install Concrete Seal Pot Vaults (SP-

480/380)

Deferrals

National Lab Testing and Analysis - Waste Buffering (Liner Fracture 

Mechanics) Deferrals SY Exhauster Upgrades - Install Condensate Drain Line to SY-101

DST Integrity Project (PP) Deferrals Double Shell Tank Integrity Assessment - FY16 Deferrals SY Exhauster Upgrades - Install De-Entrainers

Deferrals

Fitness for Service Simulant Valve Testing  (Facility Preparation and 

Set up)- FY15 Deferrals SY Exhauster Upgrades - Install Electrical Components and Tie-in

Deferrals Fitness for Service Simulant Valve Testing  (Procure Simulant)- FY15 Deferrals SY Exhauster Upgrades - Install Exhauster Ductwork

Deferrals Fitness for Service Simulant Valve Testing  (Procurement)- FY15 Deferrals SY Exhauster Upgrades - Install Inlet Air Control Stations

Deferrals

Fitness for Service Simulant Valve Testing  (Test Report and Closeout)- 

FY15 Deferrals SY Exhauster Upgrades - Install Seal Pot Vault (SP-270)

Deferrals Fitness for Service Simulant Valve Testing  (Testing)- FY15 Deferrals SY Exhauster Upgrades - Install Stack and Steel Structure

Deferrals Corrosion Probe Data Gathering & Monitoring (FY16-Q2) Deferrals

SY Exhauster Upgrades - Installation & Testing Wireless Leak 

Detection Components

Deferrals Corrosion Probe Data Gathering & Monitoring (FY16-Q3) Deferrals SY Exhauster Upgrades - Project Support (Phase 1)

Deferrals Corrosion Probe Data Gathering & Monitoring (FY16-Q4) Deferrals SY Exhauster Upgrades - Project Support (Phase 2)

Deferrals Caustic Addition #1 - FY16 Deferrals

SY Exhauster Upgrades - Receipt of Wireless Leak Detection 

Components (Subcontractor)

Deferrals Caustic Addition #2 - FY16 Deferrals

SY Exhauster Upgrades - Support to Fabrication of Inlet Air Control 

Stations

Deferrals Caustic Addition #3 - FY16 Deferrals SY Exhauster Upgrades - Testing (CAT/OAT)

DST Supplemental Analysis & Modeling (FY16) Deferrals DST Supplemental Assmnt/Modeling - FY17/18 Deferrals SY Exhauster Upgrades - Training / Readiness / Turnover

Deferrals

Waste Transfer System Inspection and Laboratory Analysis - Forensics 

Analysis Report #1 (Test Samples: Up to 3 Total) Deferrals SY Exhauster Upgrades - Training Simulator Software

Deferrals

Waste Transfer System Inspection and Laboratory Analysis - Forensics 

Analysis Report #2 (Test Samples: Up to 3 Total) Deferrals

SY Exhauster Upgrades - WP Planning - Install Condensate Drain Line 

System

Deferrals

Waste Transfer System Inspection and Laboratory Analysis - Forensics 

Test Plan #1 (Test Samples: Up to 3 Total) Deferrals SY Exhauster Upgrades - WP Planning - Install Exhauster Ductwork

Deferrals

Waste Transfer System Inspection and Laboratory Analysis - Forensics 

Test Plan #2 (Test Samples: Up to 3 Total) Deferrals

SY Exhauster Upgrades - WP Planning -Install Electrical Components 

and Tie-in

Deferrals

Waste Transfer System Inspection and Laboratory Analysis - Perform 

Forensics Analysis #1 (Test Samples: Up to 3 Total) Deferrals SY Exhauster Upgrades - WP Planning Install Inlet Air Control Stations

Deferrals

Waste Transfer System Inspection and Laboratory Analysis - Perform 

Forensics Analysis #2 (Test Samples: Up to 3 Total) Deferrals Project Review Board - FY15 (#3) - (Deferred from FY15)

Deferrals

Waste Transfer System Inspection and Laboratory Analysis - Pipe 

Lines #1-4 Deferrals Project Review Board - FY17 (#1)

Deferrals Quarterly Corrosion Probe Report (FY15-Q4 & FY16-Q1) Deferrals Project Review Board - FY17 (#2)

Deferrals Quarterly Corrosion Probe Report (FY16-Q2) Deferrals Project Review Board - FY17 (#3)

Deferrals Quarterly Corrosion Probe Report (FY16-Q3) Construction Shops & Equip - PP Deferrals Construction Shops & Equip - FY16

Deferrals Perf UT Exam - AW-103 - Report and Work Package Closeout 414.1D QA Upgrade 2008-2009 Support Deferrals 414.1D QA Upgrade Support

Deferrals Perf UT Exam - AW-103 - Ultrasonic Testing In-House Design Eng CGD 414.1D Mod 286 Deferrals

Additional Rigor for CGD Packages 

(Procedures/Regulations/Checklists)

Deferrals Perf UT Exam - AW-103 - Work Package Preparation Plant Installed Safety Software 414.1D Deferrals

Procedure Revisions/Reviews & Training Development 

/Implementation

Deferrals Perf UT Exam - AN-105 - Report and Work Package Closeout SST Farm Soil Density Testing Deferrals SST Farm Ground Scanning/Topography/Soil Testing

Deferrals Perf UT Exam - AN-105 - Ultrasonic Testing 414.1D MSA QA Audits Deferrals MSA QA Audits

Deferrals Perf UT Exam - AN-105 - Work Package Preparation Deferrals Beryllium Building  Assessments - FY18

Deferrals 242-A Integrity Assessment - IQRPE Assessment Deferrals Beryllium Building Assessments - FY17

Deferrals

242-A Integrity Assessment - Perform Field Work - Leak Test of C-A-1 

Vessel Deferrals Connex Beryllium Assesments & Samples - FY18

Deferrals

242-A Integrity Assessment - Perform Field Work - Leak Test of 

Condensate Receiver Tank TK-C-100 Deferrals Connex Beryllium Assessments & Samples - FY17

Deferrals

242-A Integrity Assessment - Perform Field Work - Leak Test of E-A-1 

Reboiler Deferrals DOE O 420.1C - Systems Engineering

Deferrals

242-A Integrity Assessment - Perform Field Work - Visual Inspection / 

Hydrostatic Pressure Test of PC-5000 Deferrals DOE O 420.1C - Criticality

Deferrals

242-A Integrity Assessment - Perform Field Work - Visual Inspection of 

Primary Containment Boundary Deferrals DOE O 420.1C - Fire Protection

Beryllium Mod 203 BLDG Assess & Sample FY17

Beryllium Mod 245 Conex/Structures FY17

DOE O 420.1C

SY Exhauster Upgrades

Project Review Board

Caustic Addition #1 (FY16)

Wst Xfer Sys Forensic Analysis & Lab Work

Corrosion Probe Surveillance - Report

AW-103 UT Support

AN-105 UT Support

Tank Chemistry Testing and Analysis

Inter-Contractor Tank Chemistry Testing/Analysis

Fitness for Service Simulant Valve Testing

Corrosion Probe Surveillance - Data & Rpt Review
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Table 2 - Description of Change
Project Contract Action Impacted Tasks Project Contract Action Impacted Tasks

Deferrals 242-A Integrity Assessment - PNNL Statistical Analysis of UT Data Deferrals DOE O 420.1C - Natural Phenomena

Deferrals

242-A Integrity Assessment - Prepare/Review/Approve Report on Leak 

Tests Deferrals DOE O 420.1C - Nuclear Safety

Deferrals

242-A Integrity Assessment - Prepare/Review/Approve Report on PC-

5000 Deferrals DOE O 420.1C - I&C Engineering

Deferrals

242-A Integrity Assessment - Prepare/Review/Approve Report on UT 

Data Deferrals Develop/Test Remove/Shorten 42" Riser

Deferrals 242-A Integrity Assessment - WP Closeout - Leak Test of C-A-1 Vessel Deferrals Hard Heel Sampler Procurement

Deferrals

242-A Integrity Assessment - WP Closeout - Leak Test of Condensate 

Receiver Tank TK-C-100 Deferrals Mobile Gamma Scanner Procurement

Deferrals

242-A Integrity Assessment - WP Closeout - Leak Test of E-A-1 

Reboiler Deferrals

Prepare Spec/SOW/Select Vendor & Award Contract for 

Remove/Shorten Riser

Deferrals

242-A Integrity Assessment - WP Closeout - Primary Containment 

Boundary Deferrals Project Management for Remove/Shorten 42" Riser

Deferrals 242-A Integrity Assessment - WP Closeout - UT Exam Deferrals

Design/Fab/Factory Test Production Next Generation Slurry Pump 

(FY15)

Deferrals

242-A Integrity Assessment - WP Closeout - Visual Inspection / 

Hydrostatic Pressure Test of PC-5000 Deferrals Project Management for Next Generation Slurry Pump (FY15)

Deferrals AW-104 Coupon Removal Field Work and Shipment to Labs Deferrals Design/Fab/Factory Test Production Core Drill of Riser

Deferrals AW-104 Coupon Removal Forensics Lab Work and Project Closeout Deferrals Develop/Test Core Drill of Riser

Deferrals AW-104 Coupon Removal Planning Deferrals

Prepare Spec/SOW/Select Vendor & Award Contract for Core Drill  of 

Riser

Deferrals

Perform Field Work and Closeout for Encasement Pressure Check - Pit 

#1 - FY16 Deferrals Project Management for Core Drill of Riser

Deferrals

Perform Field Work and Closeout for Encasement Pressure Check - Pit 

#6 - FY16 Deferrals Ship to CTF, Test Core Drill of Riser

Deferrals

Prepare and Approve Work Package for Encasement Pressure Check - 

Pit #6 - FY16 Deferrals Design/Fab/Factory Test Production MARS-V Development A-Farm

Deferrals

Review and Revise Work Package for Encasement Pressure Check - 

Pit #1 - FY16 Deferrals Develop/Test MARS-V 42" Development - UB

Deferrals

Waterhammer Analysis for Encasement Pressure Check - Pit #1 - 

FY16 Deferrals Develop/Test MARS-V Development A-Farm

Deferrals

Waterhammer Analysis for Encasement Pressure Check - Pit #6 - 

FY16 Deferrals Project Management for MARS-V Development A-Farm

DST Supplemental Analysis & Modeling (FY17&18) Deferrals DST Supplemental Assmnt/Modeling - FY17/18 Deferrals Ship to Site, MARS-V Development A-Farm

Deferrals Perf UT Exam - FY17 Tank#1 - Report and Work Package Closeout Deferrals Design/Fab/Factory Test Production Remove/Shorten Riser

Deferrals Perf UT Exam - FY17 Tank#1 - Ultrasonic Testing Deferrals Develop/Test Remove/Shorten Riser

Deferrals Perf UT Exam - FY17 Tank#1 - Work Package Preparation Deferrals

Prepare Spec/SOW/Select Vendor & Award Contract for 

Remove/Shorten Riser

Deferrals Perf UT Exam - FY17 Tank#2 - Report and Work Package Closeout Deferrals Project Management for Remove/Shorten Riser - Develop

Deferrals Perf UT Exam - FY17 Tank#2 - Ultrasonic Testing Deferrals Ship to CTF, Test Remove/Shorten Riser

Deferrals Perf UT Exam - FY17 Tank#2 - Work Package Preparation Deferrals

Design / Fab / Factory Test Production New Waste Transfer Line 

Monitoring Sytem

Deferrals Perf UT Exam - FY17 Tank#3 - Report and Work Package Closeout Deferrals

Design/Fab/Factory Test Production New Hose Material for High Rad 

Tanks

Deferrals Perf UT Exam - FY17 Tank#3 - Ultrasonic Testing Deferrals

Design/Fab/Factory Test Production New Waste Tranfer Line 

Monitoring System

Deferrals Perf UT Exam - FY17 Tank#3 - Work Package Preparation Deferrals Develop/Test New Waste Tranfer Line Monitoring System

Deferrals

DST Enhanced Visual Inspections - Perform Visual Inspection (AN 

Farm - 2x Tanks) Deferrals

Prepare Spec/SOW/Select Vendor & Award Contract for New Waste 

Tranfer Line Monitoring System

Deferrals

DST Enhanced Visual Inspections - Perform Visual Inspection (AW 

Farm - 1x Tank) Deferrals Project Management for New Waste Tranfer Line Monitoring System

Deferrals

DST Enhanced Visual Inspections - Perform Visual Inspection (AZ 

Farm - 2x Tanks) Deferrals Conduct Hydraulic Hose Radiation Testing

Deferrals

DST Enhanced Visual Inspections - Report and Closeout (AN Farm - 

2x Tanks) Deferrals

Design/Fab/Factory Test Production New Hose Material for High Rad 

Tanks

Deferrals

DST Enhanced Visual Inspections - Report and Closeout (AW Farm - 

1x Tank) Deferrals Prepare Hydraulic Hose Radiation Test Plan

Deferrals

DST Enhanced Visual Inspections - Report and Closeout (AZ Farm - 2x 

Tanks) Deferrals Prepare/Issue Subcontract - Hydraulic Hose Rad Testing

Deferrals

DST Enhanced Visual Inspections - Work Package Planning (AN Farm - 

2x Tanks) Deferrals Project Management for Hydraulic Hose Radiation Testing

Deferrals

DST Enhanced Visual Inspections - Work Package Planning (AW Farm 

- 1x Tank) Hard Heel Sampler Deferrals Hard Heel Sampler Procurement

Deferrals

DST Enhanced Visual Inspections - Work Package Planning (AZ Farm - 

2x Tanks) Technology Roadmap Deferrals Technology Development Roadmap Revision - FY17

Deferrals

FFS Simulant Valve Testing - Receipt of Valves & Repair Kits for 

Testing Tool and Equipment Development Deferrals Mobile Gamma Scanner Procurement

Deferrals FFS Simulant Valve Testing - Test Report and Closeout Regulatory Document Support and Devl Deferrals Revise Phase 2 RFI/CMS

MARS-V Development Phase 2

Remove/Shorten 42-inch Riser

A/AX Tool Development

New Waste Transfer Line Monitoring System

New Hose Matls for High Rad Tanks

DOE O 420.1C

Tool and Equipment Development

Pump Development

Rotary Core Drilling Technology

AW-104 Chemistry Control

DST Xfer Sys Encasement Integrity Checks

UT Support FY17

DST Enhanced Annulus Visual Insp. (FY17&18)

FFS-Simulant Valve Testing FY17

242-A Integrity Assessment
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Table 2 - Description of Change
Project Contract Action Impacted Tasks Project Contract Action Impacted Tasks

Facility Upgrades to 616 Building Contract Deletion Facility Upgrades to 616 Building Deferrals Update Leak Loss Studies-Farm 1 - FY15

Deferrals RCE Farm Structure Install - 200 East Area Deferrals Update Leak Loss Studies-Farm 2 - FY15

Deferrals RCE Farm Structure Install - 200 West Area Deferrals

Analyze/Report for 2 Slant DPs / 8 Samples and 2 Vertical DPs for 

Deep Electrodes

Deferrals RCE Farm Structure Install - 200 East Area Deferrals

Field Work for 2 Slant DPs / 8 Samples and 2 Vertical DPs for Deep 

Electrodes

Deferrals RCE Farm Structure Install - 200 West Area Deferrals

Plan for 2 Slant DPs / 8 Samples and 2 Vertical DPs for Deep 

Electrodes

Waste Treatment/Ops DEF Deferrals FY17 C-Farm HIHTL LLW Waste Box Procurements Deferrals Analyze and Report SGE for A/AX

Deferrals CCP, Fall Protection Prog-Procedure Updates Deferrals E4D Benchmark Testing and Report (FY16)

Deferrals CCP, Fall Protection Prog-Site Wide Committee Deferrals Set Up/Collect Data for A Farm (FY16)

Deferrals CCP, Fall Protection Prog-Structural Roof Anal Deferrals Analyze and Report SGE for A Farm

Deferrals CCP, Fall Protection Prog-Temp Covers Struc Anal Deferrals Analyze and Report SGE for AX Farm

Deferrals CCP, Fall Protection Prog-Training Deferrals Set Up/Collect Data for AX Farm

242-S Evaporator Winterization Deferrals 242-S Evaporator Winterization Deferrals SGLS Data Retrieval Support - Farm TBD #1

Deferrals Incorporate AZ Team Daily Rounds into eRounds Application Deferrals Spectral Gamma Logging and Data Support-Retrieval - FY16

Deferrals Incorporate AZ Team Quarterly Rounds into eRounds Application Deferrals Spectral Gamma Logging and Data Support-Vadose - FY16

Deferrals Incorporate AZ Team Weekly Rounds into eRounds Application Deferrals Spectral Gamma Logging and Data Support-Vadose - FY17

Deferrals Incorporate Procedures 790, 791,  and 792 into eRounds Application Deferrals A/AX Farm Direct Push, Log, and Sample (12 sites) - FY16

Deferrals Incorporate ST Team Daily Rounds into eRounds Application Deferrals DP-Analyze Samples & Report-12 Sites/36 Samples for A/AX - FY16

Deferrals

Purchase eRounds Material (6 Mesa Docking Stations @ $1,000/ea; 6 

Mesa Units @ $4,095/ea) Deferrals Remove HIHTL from  POR209 "N" to C-109 R7 (P) (I-26119-0-01)

Deferrals

Initiate Sub-contract Support to Incorporate AZ Team Daily Rounds 

into eRounds Application Deferrals Remove HIHTL from  POR209 "Q" to C-109 R2 (P) (I-26119-0-03)

Deferrals

Initiate Sub-contract Support to Incorporate AZ Team Quarterly 

Rounds into eRounds Application Deferrals Remove HIHTL from C-108 POR209 to C-108 R2 (1) (I-12023-0-03)

Deferrals

Initiate Sub-contract Support to Incorporate AZ Team Weekly Rounds 

into eRounds Application Deferrals Remove HIHTL from C-108 POR209 to C-108 R7 (I-12023-0-01)

Deferrals

Initiate Sub-contract Support to Incorporate Procedures 790, 791,  and 

792 into eRounds Application Deferrals Remove HIHTL from C-108 R13 (1) to C-108 POR117 (I-12023-0-02))

Deferrals

Initiate Sub-contract Support to Incorporate ST Team Daily Rounds 

into eRounds Application Deferrals Remove HIHTL from C-109 POR209 to C-109 (R2) (3) (I-57780-0-03)

Deferrals Purchase eRounds Licenses Deferrals Remove HIHTL from C-109 POR209 to C-109 R7 (3) (I-57780-0-01)

Deferrals Prepare VSRM for A Complex Tank Farms Entry Point MO-913 Deferrals Remove HIHTL from C-109 R13 (1) to POR117 (I-57780-0-02)

Deferrals Prepare VSRM for AN-Farm Entry Point MO-497 Deferrals

Remove HIHTL from C-109 R13 (P) to TVFM POR117 (P) (I-26119-0-

02)

Deferrals Prepare VSRM for AW-Farm Entry Point MO-818 Deferrals Remove HIHTL from POR209 to C-108 R2 (P) (I-95247-0-02)

Deferrals Prepare VSRM for BX-Farm Entry Point MO-824 HIHTL Field Work Package Development FY15 Deferrals Eng Support / Work Package Development - HIHTL Removal

Deferrals Prepare VSRM for BY-Farm Entry Point MO-299 Deferrals Remove HIHTL - Disconnected at Both Ends - C-109 (I-57780-0-05)

Deferrals Prepare VSRM for C-Farm Entry Point MO-512 Deferrals

Remove HIHTL from  AN01A Pump Pit (2) to POR138 "F" (I-15390-0-

11)

Deferrals Prepare VSRM for C-Farm Entry Point MO-522 Deferrals

Remove HIHTL from  AN01A Pump Pit (3) to POR138 "F" (I-15390-0-

09)

Deferrals Prepare VSRM for C-Farm Entry Point MO-822 Deferrals Remove HIHTL from AN-106 (1) to POR104 (C-105) (12501-0-03)

Deferrals

Purchase VSRM Material (55" In-touch Displays @ $9k  per Trailer; 8 

trailers total) Deferrals Remove HIHTL from AN-106 (2) to POR104 (C-105) (12501-0-04)

Deferrals

Initiate Sub-contract Support to Prepare VSRM for A Complex Tank 

Farms Entry Point MO-913 Deferrals

Remove HIHTL from C-105 POR295 "C" to C-105 POR297 "K"  (12701-

01)

Deferrals

Initiate Sub-contract Support to Prepare VSRM for AN-Farm Entry 

Point MO-497 Deferrals

Remove HIHTL from C-105 POR295 "E" to C-105 POR297 "H"  (12701-

02)

Deferrals

Initiate Sub-contract Support to Prepare VSRM for AW-Farm Entry 

Point MO-818 Deferrals

Remove HIHTL from C-105 POR295 "F" to C-105 POR297 "G"  (12701-

03)

Deferrals

Initiate Sub-contract Support to Prepare VSRM for BX-Farm Entry 

Point MO-824 Deferrals Remove HIHTL from C-105 POR295 to POR209 (13011-02)

Deferrals

Initiate Sub-contract Support to Prepare VSRM for BY-Farm Entry 

Point MO-299 Deferrals Remove HIHTL from C-105: POR295 to POR209(14081-01)

Deferrals

Initiate Sub-contract Support to Prepare VSRM for C-Farm Entry Point 

MO-512 Deferrals Remove HIHTL from C-105: POR295 to POR209(14081-02)

Deferrals

Initiate Sub-contract Support to Prepare VSRM for C-Farm Entry Point 

MO-522 Deferrals

Remove HIHTL from POR104 "C" to POR209 "C" (C-105) (I-71065-0-

01)

Deferrals

Initiate Sub-contract Support to Prepare VSRM for C-Farm Entry Point 

MO-822 Deferrals Remove HIHTL from POR104 (1) to AN-106 (C-105) (12501-0-02)

Deferrals Define Evaporator Turnover Checklist Requirements Deferrals Remove HIHTL from POR104 (2) to AN-106 (C-105) (12501-0-01)

Deferrals Perform Acceptance Testing for Evaporator Turnover Checklist Deferrals

Remove HIHTL from POR138 "E" (2) to AN01A Pump Pit (I-15390-0-

08)

Deferrals Prepare Software Development for Evaporator Turnover Checklist Deferrals

Remove HIHTL from POR138 "E" (3) to AN01A Pump Pit (I-15390-0-

010)

Hose in Hose Transfer Line Removal/Disposal C105

Direct Push Non Barrier Activities

Surface Geophysical Exploration Characterization

A/AX Surface Geophysical Exploration

Other Characterization

Interim Barrier Characterization

Hose in Hose Transfer Line Removal/Disposal

Engineering and Technical Studies

RCE Farm Structures

CCP, Fall Protection Program

Tank Farm Electronic Rounds

Visual Radiation Survey Maps (1-8)

Evaporator Operations Turnover Labor

Reusable Contaminated Equipment Program
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Table 2 - Description of Change
Project Contract Action Impacted Tasks Project Contract Action Impacted Tasks

Deferrals Turnover Evaporator Checklist to Production Operations Deferrals

Remove HIHTL from POR209 "A" to POR104 "B" (C-105) (I-57780-0-

04)

ERSS Install Engineering Support During Const Deferrals

ERSS Engineering Support During Construction (Remainder of Option 

1) Deferrals Remove HIHTL from POR209 to C-105 POR295 13011-01)

ERSS Install Engineering S/C During Const Deferrals

ERSS Engineering S/C Support During Construction (Remainder of 

Option 1) Deferrals

HIHTL Shipment to ERDF for 241-C-101 (2) (I-26986-0-04, I-26986-0-

05)

AY-102 Planning and Contract Admin Deferrals

AY-102 Work Planning and Contract Administration Support 

(Remainder of Option 1) Deferrals

HIHTL Shipment to ERDF for 241-C-104 (I-15390-0-01, I-15390-0-02, I-

15390-0-03)

AY-102 Work Planning S/C Support Deferrals

AY-102 Work Planning Sub-Contractor Support (Remainder of Option 

1) Deferrals HIHTL Shipment to ERDF for 241-C-107 (I-63204-0-01, I-63204-0-02)

Deferrals

AY-102 ERSS - Finalize Readiness Documentation and Declare 

Readiness Deferrals

HIHTL Shipment to ERDF for 241-C-110 (I-65376-0-01, I-65376-0-02, I-

65376-0-03)

Deferrals AY-102 ERSS Perform Operations Acceptance Testing (OAT) Deferrals

HIHTL Shipment to ERDF for 241-C-111/241-C-112 (13017-01, I-

01537-0-01, I-01537-0-02)

Deferrals

AY-102 ERSS WRS Readiness Support/ Doc Devel Thru Operations 

Acceptance Testing (OAT) Deferrals

HIHTL Shipment to ERDF for 241-C-111/241-C-112 (I-07243-0-01, I-

07243-0-02, I-07243-0-03)

Deferrals ERSS S/C Readiness Support (Remainder of Option 1) Deferrals

HIHTL Shipment to ERDF for POR138-AN01 (I-15390-0-04, -05, -06, -

07, -12, -13)

Mock Up Testing & Training (NCO) Deferrals Mock Up Testing & Training (During Operations Outage) Deferrals

Load Out of Hoses in Containers for 241-C-101 (2) (I-26986-0-04, I-

26986-0-05)

Demobilize CTF Deferrals Demobilize CTF Deferrals

Load Out of Hoses in Containers for 241-C-104 (I-15390-0-01, I-15390-

0-02, I-15390-0-03)

Deferrals AY-102 ERSS Construction Acceptance Testing (CATs) Deferrals

Load Out of Hoses in Containers for 241-C-107 (I-63204-0-01, I-63204-

0-02)

Deferrals AY-102 ERSS Electrical & Equipment Installation (AY-02E) Deferrals

Load Out of Hoses in Containers for 241-C-110 (I-65376-0-01, I-65376-

0-02, I-65376-0-03)

Deferrals

AY-102 ERSS Installation Closeout (Construction Punch List) & 

Demobilization Deferrals

Load Out of Hoses in Containers for 241-C-111/241-C-112 (13017-01, 

I-01537-0-01, I-01537-0-02)

Deferrals

AY-102 Waste Retrieval Operations ERSS - Receipt of Consumables 

(Option 1) Deferrals

Load Out of Hoses in Containers for 241-C-111/241-C-112 (I-07243-0-

01, I-07243-0-02, I-07243-0-03))

Deferrals AY-102 Waste Retrieval Operations ERSS (Option 1) Deferrals

Load Out of Hoses in Containers for POR138-AN01 (I-15390-0-04, -05, 

-06, -07, -12, -13)

Deferrals AY-102 ERSS Ops Deferrals

Plate Removal/Disconnect HIHTL/Cap HIHTL Ends for 241-C-101 (2) (I-

26986-0-04, I-26986-0-05)

AY-102 Ammonia Monitoring - ERSS Ops Deferrals AY-102 Ammonia Monitoring during ERSS Operations (Option 1) Deferrals

Plate Removal/Disconnect HIHTL/Cap HIHTL Ends for 241-C-104 (I-

15390-0-01, I-15390-0-02, I-15390-0-03)

AY-102 Main. during ERSS Outage & Ops Deferrals

AY-102 Maintenance Support during ERSS Installation and Operations 

(Remainder Option 1) Deferrals

Plate Removal/Disconnect HIHTL/Cap HIHTL Ends for 241-C-107 (I-

63204-0-01, I-63204-0-02)

Deferrals DST to DST Transfer #1 - FY16 Deferrals

Plate Removal/Disconnect HIHTL/Cap HIHTL Ends for 241-C-110 (I-

65376-0-01, I-65376-0-02, I-65376-0-03)

Deferrals DST to DST Transfer #2 - FY16 Deferrals

Plate Removal/Disconnect HIHTL/Cap HIHTL Ends for 241-C-111/241-

C-112 (13017-01, I-01537-0-01, I-01537-0-02)

Deferrals AP Farm In-Process Leak Checks/Level Rise (AP-104) Deferrals

Plate Removal/Disconnect HIHTL/Cap HIHTL Ends for 241-C-111/241-

C-112 (I-07243-0-01, I-07243-0-02, I-07243-0-03)

Deferrals AP Farm In-Process Leak Checks/Level Rise (AP-106) Deferrals

Plate Removal/Disconnect HIHTL/Cap HIHTL Ends for POR138-AN01 

(I-15390-0-04, -05, -06, -07, -12, -13)

Deferrals DST Recirculation #1 - FY15 Deferrals Restoration/Backfill for 241-C-101 (2) (I-26986-0-04, I-26986-0-05)

Deferrals DST Recirculation #2 - FY15 Deferrals

Restoration/Backfill for 241-C-104 (I-15390-0-01, I-15390-0-02, I-

15390-0-03)

Deferrals DST Recirculation #3 - FY15 Deferrals Restoration/Backfill for 241-C-107 (I-63204-0-01, I-63204-0-02)

Deferrals DST Recirculation #4 - FY15 Deferrals

Restoration/Backfill for 241-C-110 (I-65376-0-01, I-65376-0-02, I-

65376-0-03)

Transfer Engineering & Planning Support Deferrals DST to DST Transfer Engineering Support (FY16) Deferrals

Restoration/Backfill for 241-C-111/241-C-112 (13017-01, I-01537-0-01, 

I-01537-0-02)

Deferrals DST Decant Transfer #1 - FY14 Deferrals

Restoration/Backfill for 241-C-111/241-C-112 (I-07243-0-01, I-07243-0-

02, I-07243-0-03)

Deferrals DST Decant Transfer #2 - FY14 Deferrals

Restoration/Backfill for POR138-AN01 (I-15390-0-04, -05, -06, -07, -

12, -13)

Deferrals DST Decant Transfer #2 - FY15 HIHTL Field Work Package Development - PP Deferrals Eng Support / Work Package Development - HIHTL Removal

Deferrals DST Decant Transfer #3 - FY15 AX-102 Retrieval Procurement Deferrals

AX-102 Retrieval Procurement - Extended Reach Sluicing Systems (3) 

Milestone #1 - Order Parts

Deferrals DST Decant Transfer #4 - FY15 AX-104 Retrieval Procurement Deferrals

AX-104 Retrieval Procurement - Extended Reach Sluicing Systems (3) 

Milestone #1 - Order Parts

Deferrals DST Decant Transfer DC-02 C-101 Retrieval Project Management Deferrals C-101 Retrieval Project Management - FY15

Deferrals DST Decant Transfer DC-02 C-101 Retrieval Data Report Deferrals C-101 Retrieval Data Report

Transfer Pump AP-108 Operational Checks Deferrals Transfer Pump AP-108 Operational Check C-102 Retrieval Project Management Deferrals C-102 Retrieval Project Management - FY16

Transfer Pump AP-106 Operational Checks Deferrals Transfer Pump AP-106 Operational Check Deferrals C-102 Post Sampling - Demob

Deferrals DST to DST Transfer DT-06 Deferrals C-102 Post Sampling - Prep

Deferrals DST to DST Transfer DT-07 Deferrals C-102 Post Sampling - Procurement

Deferrals DST to DST Transfer DT-08 Deferrals C-102 Post Sampling - Sample

Deferrals DST to DST Transfer DT-09 Deferrals C-102 Post Sampling - TSAP/Test Plan

Deferrals DST to DST Transfer DT-10 Deferrals

C-102 Retrieval - Equipment Removal for Post Retrieval Sampling -  

Field Work

Hose in Hose Transfer Line Removal/Disposal - PP

C-102 Post Retrieval Sampling and Analysis

DST to DST Transfer (FY16)

Standard Sluicer Removal & ERSS Installation

AY-102 Waste Retrieval Operations (ERSS)

DST to DST Transfers

Level Rise/Leak Checks

DST Recirculations

Decant Transfers

WRS Readiness Support
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Table 2 - Description of Change
Project Contract Action Impacted Tasks Project Contract Action Impacted Tasks

Deferrals DST to DST Transfer DT-11 Deferrals

C-102 Retrieval - Equipment Removal for Post Retrieval Sampling - 

Planning

Deferrals DST to DST Transfer DT-12 C-102 Retrieval Data Report Deferrals C-102 Retrieval Data Report - Draft

Deferrals DST to DST Transfer DT-13 Contract Deletion C-102 3rd Technology Installation

Deferrals Level RIse DST #1 Contract Deletion C-102 3rd Technology Operations

Deferrals Level Rise Engineering Support Contract Deletion C-102 3rd Technology Procurement - Caustic

Deferrals UX-302A Catch Tank Pumping - Demobilize Deferrals C-102 3rd Technology Installation

Deferrals UX-302A Catch Tank Pumping - Planning Deferrals C-102 3rd Technology Operations

Deferrals UX-302A Catch Tank Pumping - Procurment Deferrals C-102 3rd Technology Procurement - Caustic

Deferrals UX-302A Catch Tank Pumping - Pump Out and Into DST C-105 Retrieval Project Management Deferrals C-105 Retrieval Project Management - FY14

Deferrals UX-302A Catch Tank Pumping - Stage and Prep C-105 Retrieval Operations - 1st and 2nd Tech Deferrals C-105 Retrieval Completion Certification

External Transfers Deferrals External Transfer #1 - Planning Package. Deferrals C-105 Post Sampling - Demob

Deferrals Level RIse DST #1 Deferrals C-105 Post Sampling - Prep

Deferrals Level Rise Engineering Support Deferrals C-105 Post Sampling - Sample

Contract Deletion 242-A Evap HEPA Filter Replacement Deferrals C-105 Post Sampling - TSAP/Test Plan

Contract Deletion 242-A Evaporator Pre-Filter Replacement Deferrals C-105 Post Sampling Equipment Removal - Field Work

Deferrals 242-A Evaporator Campaign  EC-04 Deferrals C-105 Post Sampling Equipment Removal - Planning

Deferrals 242-A Evaporator Campaign #5 Deferrals C-105 Retrieval Data Report - Draft

Deferrals 242-A Evaporator Campaign #6 Deferrals C-105 Retrieval Data Report - Finalize & Approve

Deferrals 242-A Evaporator Campaign EC-04 Deferrals C-105 Retrieval Data Report - Gamma Scans

Deferrals 242-A Evaporator Campaign EC-07 Deferrals C-105 Retrieval Data Report - Regulator Support

Deferrals 242-A Evaporator Campaign EC-08 Deferrals C-105 Retrieval Data Report - Review

Contract Deletion 4A Construction C-105 Retrieval Ops - 1st and 2nd Tech Deferrals C-105 Retrieval Completion Certification

Contract Deletion 4A Design C-105 Post Retrieval Sampling & Analysis Procure Deferrals C-105 Post Sampling - Procurements

Contract Deletion 4K Construction Deferrals

ERSSs Milestone Payment #5, Completion of Fabrication and 

Acceptance by WRPS 2 ERSSs

Contract Deletion 4K Design Deferrals

ERSSs Milestone Payment #6, Completion of Fabrication and 

Acceptance by WRPS 1 ERSS

Contract Deletion 219-S Award & Install Upgrades Deferrals C-111 Post Sampling - Camera/Top Hat Demob

Contract Deletion 222-S DMSWA Upgrade - Award & Install Deferrals C-111 Post Sampling - Demob

Contract Deletion DMWSA Design Upgrades Deferrals C-111 Post Sampling - Hydraulics System Demob

Deferrals 219-S Design Upgrades Deferrals C-111 Post Sampling - Prep

Deferrals DMWSA Design Upgrades Deferrals C-111 Post Sampling - Sample

222-S Facility Drawings Updates Deferrals 222-S Drawing Updates - FY15 Deferrals C-111 Post Sampling - Tents/Heating Demob

Contract Deletion Develop Main Transformer Replacement Study Deferrals C-111 Post Sampling - TSAP/Test Plan

Deferrals Secondary Transformer Rplmnt Deferrals C-111 Post Sampling Equipment Removal - Field Work

222-S HVAC Contract Deletion Replace HEPA Filters - FY16 Deferrals C-111 Post Sampling Equipment Removal - Planning

Contract Deletion Industrial Safety Design Deferrals C-111 RDR - Compile RDR

Contract Deletion Industrial Safety System Updates - Installation Deferrals C-111 RDR - Complete Risk Evaluation

Deferrals Industrial Safety Design Deferrals C-111 RDR - Draft Initial Chapters

Maintenance / Operations Support Facility Contract Deletion Maintenance / Operations Support Facility - Design Deferrals C-111 RDR - Update BBI

Replacement Sample Receipt / Standards Lab Deferrals Replacement Sample Receipt / Standards Laboratory Design Deferrals C-111 RDR- Finalize & Approve

Deferrals 4C Room Renovation - Demolition Deferrals C-111 RDR- Gamma/RAS Scans

Deferrals 4C Room Renovation - General GFE Procurement Supporting Demo Deferrals C-111 RDR- Regulator Support

Deferrals 4C Room Renovation - Work Package Prep for Demo (High Risk) Deferrals C-111 RDR- Review

Deferrals 4C Room Renovation - Work Package Prep for Remodel (Low Risk) Deferrals C-111 Caustic Dissolution - Engineering

Deferrals 4K Construction Deferrals C-111 Caustic Dissolution - Operations

Deferrals 4K Design Deferrals C-111 Caustic Dissolution - Planning

222-S Facility Reliability - 4N Deferrals 4N Design Deferrals C-111 Caustic Dissolution - Procurement

Contract Deletion 222-S LIMS Upgrade Study Deferrals C-111 Caustic Dissolution - Engineering

Deferrals LIMS Upgrade Study Deferrals C-111 Caustic Dissolution - Operations

Automated Solvent Extractor (ASE) Contract Deletion Procure/Replace 1st Automated Solvent Extraction Deferrals C-111 Caustic Dissolution - Planning

Gamma Energy Analyzer (GEA) Contract Deletion Procure/Replace Gamma Energy Analyzer - FY16 Deferrals C-111 Caustic Dissolution - Procurement

Gas Chromatography Flame Ionization Detector Contract Deletion

Procure/Replace 1st Gas Chromatography-Flame Ionization Detector 

(GC/FID/ECD) Deferrals C-111 Retrieval Completion Certification

Alpha Energy Analyzer (AEA) Contract Deletion Procure/Replace Alpha Energy Analyzer (AEA) C-111 Post Retrieval Sampling & Anlaysis Procure Deferrals C-111 Post Sampling - Procurements

Contract Deletion 222-S Install Ion Chromatograph (IC) - FY15 Deferrals C-112 RDR- Gamma Scans

Contract Deletion 222-S Planning Ion Chromatograph (IC) - FY15 Deferrals C-112 RDR- Review

Contract Deletion 222-S Procure Ion Chromatograph (IC) - FY15 Deferrals C-112 Retrieval Data Report

Preliminary Design for Archive Storage Facility Contract Deletion Archive Storage Facility Preliminary Design A/AX Ventilation Procurement Deferrals

AX Ventilation Installation Procurement Receipt - Demister Temp 

Water Supply System

Contract Deletion Archive Storage Facility Conceptual Design Deferrals

AX Farm Field Work Fabrication of AX Support Assembly 

(Short/Tall/Primary)

Deferrals Archive Storage Facility Conceptual Design Deferrals

Finalize AX Farm Field Work for At-Tank Installation - POR126 

Electrical

Preliminary Design Ancillary Equipment Addition Contract Deletion Ancillary Equipment Preliminary Design A/AX Equipment Removal and Disposal Deferrals Remove and Dispose of 2707 & AX80 Bldgs and Grading

Contract Deletion Ancillary Equipment Addition Conceptual Design AX-Farm Equipment Removal Design Support Deferrals AX-Farm Equipment Removal Design Support

Deferrals Ancillary Equipment Addition Conceptual Design Deferrals

A/AX Infrastructure (Water and Utilities)  Procurement - Receipt of 

Skids for Air/Water Bldg

Deferrals 219-S Facility Upgrades Design - 30% Design Deferrals

A/AX Infrastructure (Water and Utilities)  Procurement - Receipt of 

Transformers

Deferrals 219-S Facility Upgrades Design - 90% Design Deferrals

A/AX Infrastructure (Water and Utilities) - Receipt of Misc. 

Procurements

A/AX Ventilation Installation

A/AX Infrastructure Procurement

C-105 Retrieval Sluicing Procurement

C-111 Post Retrieval Sampling and Analysis

C-111 Retrieval Data Report

C-111 Ret Ops - 3rd Tech Ph1 Caustic Prec

C-111 Retrieval Ops - 3rd Tech Ph2 Caustic Dis

C-112 Retrieval Data Report

C-102 Retrieval Operations - 3rd Technology

C-105 Post Retrieval Sampling and Analysis

C-105 Retrieval Data Report

Laboratory Info Mgmt (LIMS) Upgrade

Ion Chromatograph (IC)

Archive Storage Facility Conceptual Design

Ancillary Equipment Addition Conceptual Design

Design for 219-S Facility Upgrades

222-S Room Renovations

222-S Waste Disposal Renovations

222-S Electrical Renovations

Industrial Safety System Updates

222-S Room Renovation - 4C

222-S Room Renovation - 4K

Level Rise/Leak Checks FY2016

UX-302-A Catch Tank Pumping

Level Rise/Surveillance - FY18

242-A Evaporator Maintenance

242-A Evaporator Campaigns
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Table 2 - Description of Change
Project Contract Action Impacted Tasks Project Contract Action Impacted Tasks

Deferrals 219-S Facility Upgrades Design - Final Design Deferrals

A/AX Personnel Office/Bathrooms Fabricate (2) 5-Wide Trailers - 

Central

Deferrals

222-S Equipment Arrives / Vendor Payment - Total Organic/Inorganic 

Carbon (TOC/TIC) Deferrals A/AX Personnel Office/Bathrooms Trailer - Complete Installation

Deferrals 222-S Installation - Total Organic/Inorganic Carbon (TOC/TIC) Deferrals A/AX Personnel Office/Bathrooms Trailer - Eng. Support for Installation

Deferrals

222-S WP Planning for Installation - Total Organic/Inorganic Carbon 

(TOC/TIC) Deferrals A/AX Personnel Office/Bathrooms Trailer - Installation Preparation

Deferrals 4C Room Renovation - General GFE Procurement Supporting Demo Deferrals A/AX Change Trailers/Showers/ACES Station - Installation

Deferrals

4C Room Renovation - General GFE Procurement Supporting 

Remodel Deferrals A/AX Change Trailers/Showers/ACES Station - Work Package Prep

Deferrals 4C Room Renovation - Work Package Prep for Demo (High Risk) Deferrals

A/AX Change Trailers/Showers/ACES Station Procurement Receipt - 

ARGOS Unit

Deferrals 4C Room Renovation - Work Package Prep for Remodel (Low Risk) A/AX Field Work Support Deferrals A/AX Fieldwork Support - 7th Street Steam Line Removal

Deferrals 4C Room Renovation - Demolition Deferrals A/AX Farm Ancillary Equipment - Gators

Deferrals 4C Room Renovation - Remodel Deferrals A/AX Farm Ancillary Equipment - Misc Materials

Deferrals

4N Room Renovation - General GFE Procurement Supporting 

Remodel A/AX Head Space Sampling Deferrals Conduct A-Farm Head Space Sampling

Deferrals 4N Room Renovation - Work Package Prep for Demo (High Risk) A/AX Trailer Demolition and Facility Upgrades Deferrals A/AX Personnel Office/Bathrooms Trailer - Facility Upgrades

Deferrals 4N Room Renovation - Work Package Prep for Remodel (Low Risk) Deferrals A/AX  Infrastructure Replacement - Central

Deferrals 4N Room Renovation - Demolition Deferrals A/AX - Infrastructure Replacement Work Planning- Central

Deferrals 4N Room Renovation - Remodel Deferrals A/AX  Bathroom Trailers and Connex Boxes Installation

Sec. Transformer Rplmnt - Proj. Mgmt. / Support Deferrals Secondary Transformer Rplmnt Deferrals A/AX  Bathroom Trailers and Connex Boxes Planning Support

Increased Flow / Future Hood HVAC Study Deferrals HVAC Study for Increased Flow/Future Hoods Deferrals A/AX Bathroom Trailers and Connex Boxes Fabrication

222-S Drawings Updates - FY17 Deferrals 222-S Drawing Updates - FY17 Deferrals A-Farm Final Equipment Removal Design

Contract Deletion 242-A Control Valve Readiness & Turnover Deferrals Resume A-Farm Equipment Removal Design

Contract Deletion 242-A Control Valve Removal/Replacement Deferrals Resume A-Farm Preliminary Equipment Removal Design

Contract Deletion 242-A Control Valve Startup & Test A-Farm Ventilation System Design Deferrals Resume A-Farm Preliminary Ventilation System Design

Deferrals 242-A Control Valve Readiness & Turnover Deferrals Prepare NEPA/SEPA Checklist 241-C-301

Deferrals 242-A Control Valve Removal/Replacement Deferrals Prepare NEPA/SEPA Checklist 244-CR Vault

Deferrals 242-A Control Valve Startup & Test Deferrals Prepare NEPA/SEPA Checklist Ancillary Equipment

Deferrals 242-A Process Condensate Sampling Station Installation Deferrals Prepare NEPA/SEPA Checklist C-100 Tanks

Deferrals

242-A Process Condensate Sampling Station Project Management & 

Support Deferrals Prepare NEPA/SEPA Checklist for Tier 1 Closure Plan

Deferrals 242-A Process Condensate Sampling Station Readiness & Turnover Deferrals Prepare NEPA/SEPA Checklist for Tier 2 Closure Plan for WMAC

Deferrals 242-A Process Condensate Sampling Station Startup & Test Deferrals Prepare NEPA/SEPA Checklist for Tier 3 for C-201-204

Deferrals AZ Farm Power - Demob & Closeout Deferrals Submit All NEPA/SEPA Checklists for C Farm

Deferrals AZ Farm Power - Installation Deferrals Initial Draft WIR Basis Documentation  - FY16

Deferrals AZ Farm Power - Project Support Deferrals Initiate Contract for SME Vendor Support, Draft DOE 435.1 Tier 1

Deferrals AP Farm Service Water and Flush Pit Refurb - Installation Deferrals Draft TPA/RCRA Tier 2 Closure Plan (30%complete)

Deferrals

AP Farm Service Water and Flush Pit Refurb - 

Procurement/Fabrication Deferrals Draft TPA/RCRA Tier 3 Closure Plan for C-100 Tanks

Deferrals AP Farm Service Water and Flush Pit Refurb - Project Support Deferrals Draft TPA/RCRA Tier 3 Closure Plan for C-200 Tanks

Deferrals AN Water Flush System - AN-01A Jumper Replacement - Installation Risk Assessment Technical Activities Deferrals Provide Waste Release Tests, One Tank (Tank1) - FY16

Deferrals

AN Water Flush System - AN-01A Jumper Replacement - Work 

Package Planning Data Package Development/Workshops Deferrals Finalize Data Package from Workshop #3

Deferrals AN Water Flush System Construction Field Work 241-C-301 Catch Tank Project Management Deferrals 241-C-301 Catch Tank Project Management - FY17

Deferrals AN Water Flush System IQRPE Support During Installation Deferrals 241-C-301 Catch Tank DQO Update & TSAP

Deferrals AN Water Flush System Project Support for Planning and Installation Deferrals 241-C-301 Catch Tank Mobilization/Logging/Demobilization (Logging)

AW Farm Elect Power to Inlet Breather Filters Deferrals

Install Electrical Power to AW Farm Inlet Breather Filters for Heat 

Trace Deferrals

241-C-301 Catch Tank Mobilization/Sampling/Demobilization 

(Sampling)

Deferrals SY Farm Exhauster  - Excavate and Install Electrical Ductwork Banks Deferrals 241-C-301 Catch Tank Pre-Retrieval Sampling System Development

Deferrals SY Farm Exhauster  - Excavate Condensate Drain Line Deferrals

241-C-301 Catch Tank Training, Work Package Development 

(Logging)

Deferrals SY Farm Exhauster  - Install Electrical Components and Tie-in Deferrals

241-C-301 Catch Tank Training, Work Package Development 

(Sampling)

Deferrals

SY Farm Exhauster  - WP Planning - Install Condensate Drain Line 

System Deferrals 241-C-301 Catch Tank Visual Inspections

Deferrals SY Farm Exhauster  - WP Planning - Install Exhauster Ductwork 241-C-301 Catch Tank Equipment Maintenance Deferrals Maintain Existing C Farm Equipment POR-009 - FY17

Deferrals

SY Farm Exhauster  - WP Planning -Install Electrical Components and 

Tie-in 244 CR Vault Tanks Project Management Deferrals 244-CR Vault Tanks Project Management - FY17

Deferrals SY Farm Exhauster - D&D of Existing Exhausters 244 CR Vault Tanks Pre-Ret. Samp/Analysis Deferrals 244-CR Vault Tanks Visual Inspections

Deferrals SY Farm Exhauster - Demolish Pump Cradle Site 244 CR Vault Tanks Equipment Maintenance Deferrals Maintain Existing C Farm Equipment POR-008 - FY17

Deferrals SY Farm Exhauster - DSA Amendment C Farm Diversion Boxes Project Management Deferrals Diversion Boxes Project Management - FY17

Deferrals SY Farm Exhauster - Fabricate Air Inlet Stations Deferrals CR-Diversion Boxes Evaluate Samples & Video Inspections

Deferrals SY Farm Exhauster - Install Concrete Seal Pot Vaults (SP-480/380) Deferrals CR-Diversion Boxes Visual Inspections

Deferrals SY Farm Exhauster - Install Condensate Drain Line to SY-101 Deferrals Grout Testing Project Management - FY18

C Farm Diversion Boxes Visual Inspections

A/AX Bathroom Trailer & Connex Boxes

A-Farm Equipment Removal Design

NEPA/SEPA Checklist

DOE 435.1 Closure Plan

TPA/RCRA Closure Plans

241-C-301 Pre-Retrieval Sampling & Analysis

A/AX Personnel Office Trailers

A/AX Bathrooms/Change Trailers/ACES Station

A/AX Ancillary Equipment

A/AX Infrastructure Replacement - Central

AZ Farm Power Installation

AP Farm Service Water and Flush Pit Refurb

AN Water Flush System - PP

SY Farm Exhauster Refurbishment and Installation

Room Renovation - 4C - Work Package Prep

Room Renovation - 4C - Demo / Remodel

Room Renovation - 4N - Work Package Prep

Room Renovation - 4N - Demo / Remodel

242-A Control Valve Upgrades

242-A Process Condensate Sampling Station

Total Organic/Inorganic Carbon (TOC/TIC)
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Table 2 - Description of Change
Project Contract Action Impacted Tasks Project Contract Action Impacted Tasks

Deferrals SY Farm Exhauster - Install De-Entrainers Deferrals Grout Testing Project Management -FY17

Deferrals SY Farm Exhauster - Install Exhauster Ductwork Deferrals Evaluate & Design Grout Test

Deferrals SY Farm Exhauster - Install Inlet Air Control Stations Deferrals Conduct Grout Testing

Deferrals SY Farm Exhauster - Install Seal Pot Vault (SP-270) Deferrals Document/Evaluate/Develop Path Forward on Grout

Deferrals SY Farm Exhauster - Shore Power Installation Closure Cap Design Project Management Deferrals Closure Cap Design Project Management - FY17

Deferrals SY Farm Exhauster - Testing (CAT/OAT) Interim Closure Cap Design Deferrals Interim Closure Cap Design - FY17

Deferrals

SY Farm Exhauster - WP Planning - Site Preparation and Install 

Exhauster Skid Waste Management Area C Equipment Removal Eval Deferrals WMA C Equipment Removal Evaluation

Deferrals SY Farm Exhauster - WP Planning Install Inlet Air Control Stations 241-C-200s Closure Infra Des Project Management Deferrals C-200s Closure Infrastructure Design Project Management

Deferrals SY Farm Exhauster Engineering Support - TRM / Test Plan / OAT 241-C-200s Closure Infrastructure Design Deferrals C-200s Closure Infrastructure Design

Deferrals SY Farm Exhauster Project Support - Phase 2 AX-102 Retrieval Procurement - PP Deferrals AX-102 - Procurement Planning Package

Deferrals SY Farm Exhauster Refurbishment Deferrals AX-2 - Receipt of In-Tank Video Monitoring System

Contract Deletion Prepare Core Sample Truck#4 for Disposal Deferrals AX-2 - Receipt of ROS Lights

Deferrals Prepare Core Sample Truck#4 for Disposal AX-103 Retrieval Procurement Deferrals AX-103 Retrieval Procurement - Receive Equipment

Contract Deletion Hydro - Strategy to Qualify Transfer Line Pressure Rating - FY16 AX-103 Retrieval System Installation Deferrals AX-103 Retrieval System Installation

Contract Deletion Qual Trans Ln Pres Rate (Closeout) - FY15 AX-103 WRS Install - WP Develop/ CM Admin Deferrals AX-103 WRS Installation WP Develp/CM Admin

Contract Deletion Qual Trans Ln Pres Rate (Encasement Test) - FY15 AX-104 Retrieval Procurement - PP Deferrals AX-104 - Procurement Planning Package

Contract Deletion Qual Trans Ln Pres Rate (Field Work) - FY15 Deferrals AX-4 - Receipt of In-Tank Video Monitoring System

Contract Deletion Qual Trans Ln Pres Rate (Hydrostat Test) - FY15 Deferrals AX-4 - Receipt of ROS Lights

Contract Deletion Engineering During Construction - FY16 AX-104 WRS Install WP Develop/CM Admin - FY17 Deferrals AX-104 - WRS Installation W.P Development / CM Administration FY17

Contract Deletion Engineering During Construction - Ramp-up AX-104 WRS Installation - FY17 Deferrals AX-104 - Retrieval System Installation

Contract Deletion AY/AZ Elect. Serv. - 3,000KVA Transformer Tie-in A Farm DST#2 & Retrieval System Design Deferrals A Farm Tank Retrieval Systems and DST#2 Rec Tank Design

Contract Deletion Construction Field Support - FY14 A/AX Equipment Removal Procurement - FY17 Deferrals AX Equipment Removal Procurement

Contract Deletion Construction Field Support - FY15 Deferrals AX Equip Removal - A/E Support during Construction (FY17)

Contract Deletion Construction Field Support - Ramp-Up Deferrals AX Equip Removal - W.P. Develop / CM Administration (FY17)

Contract Deletion Diluent/Flush Bldg - Install Building Structure Deferrals AX Farm Equipment Removal and Prep for Disposal - FY17

Contract Deletion Diluent/Flush Bldg - Install Electrical/Instrumentation Deferrals AX Equip Removal - W.P. Develop / CM Administration FY17

Contract Deletion Diluent/Flush Bldg - Install Foundation Deferrals Fieldwork labor support FY17

Contract Deletion Diluent/Flush Bldg - Procure Electrical/Instrumentation Deferrals In-Tank Equipment Prep & Package for Waste Disposal FY17

Contract Deletion Diluent/Flush Bldg - Procure Mechanical Deferrals Pit Clean Out (8 of 8) AX 102/104

Contract Deletion Diluent/Flush Bldg - Procure/Fab/Deliver In-Line Heaters Deferrals Remove Pump from 02A-R5A and Submersible Pump from 02A-R5B

Contract Deletion Diluent/Flush Bldg - Procure/Fab/Deliver Tank Deferrals Remove Pump from 02C-R1A

Contract Deletion Diluent/Flush Bldg - Procure/Fabricate Building Structure Deferrals Remove Pump from 04B-R14

Contract Deletion Ice Building - Procure/Fab/Deliver Deferrals Remove Saltwell Pump and Screen from 02D-R1C

Contract Deletion Ice Building - Sitework/Installation Deferrals

Remove Saltwell Pump/Screen at 04A-R5A/Submersible Pump at 04A-

R5B

Contract Deletion Procure Elec. Equip. (VFDs, Switchboards, MCCs, Control System) Deferrals Remove Sluicer (2 of 2)

Contract Deletion AY/AZ Infrastructure Upgrades - Testing/Commissioning - FY16 Deferrals Remove T/C Tree (6 of 6) AX102/104

Contract Deletion AY/AZ Infrastructure Upgrades - Testing/Commissioning Ramp-up AX-102/AX-104 Equip Remove - A/E Supp. Construct Deferrals AX Equip Removal - A/E Support during Construction FY17

Contract Deletion Project Management - FY16 A/AX Infrastructure Installation Deferrals A/AX Infrastructure - Installation Planning Package

Contract Deletion Project Support Ramp-Up A/AX Infrastructure Startup and Readiness Deferrals A/AX Infrastructure (Water and Utilities) Startup / Readiness

Deferrals Engineering During Construction - Ramp-up Deferrals DST #1 - WRS Installation Planning Package

Deferrals Construction Field Support - Ramp-Up Deferrals DST #1 - WRS Install - W.P. Development / CM Administration FY17

Deferrals AY/AZ Infrastructure Upgrades - Testing/Commissioning Ramp-up Deferrals A/AX DST #1 Installation - On Contract

Deferrals Project Support Ramp-Up Deferrals DST #1 - WRS Install - W.P. Development / CM Administration

13.8kV Line Upgrades Project Management Deferrals 13.8kV Line Upgrades Project Management Design & Permitting A/AX Personnel Office Trailers - PP Deferrals A/AX Personnel Office Installation - Planning Package

13.8kV Line Upgrades Project Support Deferrals 13.8kV Line Upgrades Project Support Design & Permitting A/AX Office Trailers-WP Develop/CM Admin - PP Deferrals A/AX Office Trailers - W.P. Development / CM Administration

13.8kV Line Upgrades Design Deferrals 13.8kV Line Upgrades Design A/AX Ancillary Equipment - PP Deferrals A/AX Ancillary Equipment - Planning Package

13.8kV Line Upgrades Permitting Deferrals 13.8kV Line Upgrades Permitting A/AX Ancillary Equipment Services Deferrals

A/AX-Farms Ancillary Equipment - FY17 (Light Plant, Generator, 

Storage Rentals)

Contract Deletion A8 Substation Equipment Upgrades Construction A/AX Trailer Demo and Facility Upgrades - PP Deferrals A/AX Trailer Demo & Facility Upgrades - Planning Package

Contract Deletion A8 Substation Equipment Upgrades Final Design Deferrals A/AX Personnel Trailers - North Complex Fabrication/Procurement

Contract Deletion A8 Substation Equipment Upgrades Startup/Testing Deferrals A/AX Personnel Trailers - North Complex Installation

Deferrals A8 Substation Equipment Upgrades Construction Deferrals A/AX Personnel Trailers - North Complex Planning Support

Deferrals A8 Substation Equipment Upgrades Final Design Deferrals A/AX  Infrastructure Replacement - Central

Deferrals A8 Substation Equipment Upgrades Startup/Testing Deferrals A/AX - Infrastructure Replacement Work Planning- Central

Deferrals

Construction Acceptance Testing (CAT) of Wireless Infrastructure in 

AY-102 & AY02A Deferrals A/AX - Infrastructure Replacement - North

Deferrals Installation of Annunciator Panel in Central Control Room Deferrals A/AX Infrastructure Replacement Work Planning - North

Deferrals Installation of Wireless Infrastructure in AY-102 & AY02A Deferrals A/AX  Bathroom Trailers and Connex Boxes Installation

Deferrals Post Installation Testing of Wireless Infrastructure in AP Farm Deferrals A/AX  Bathroom Trailers and Connex Boxes Planning Support

Deferrals

Construction Acceptance Testing (CAT) of Wireless Infrastructure in 

AP02A Deferrals A/AX Bathroom Trailers and Connex Boxes Fabrication

Deferrals

Work Package Planning for Installation of Wireless Infrastructure in 

AW Farm Deferrals A/AX-Farms Maintenance Preventative Maintenance - FY17

TF Auto -Fab & Install CCR/Bundy Hut Deferrals

Work Package Planning for Installation of Wireless Infrastructure in the 

Central Control Room Deferrals A/AX-Farms Maintenance Corrective Maintenance - FY17

A/AX DST 1 Installation

A/AX Personnel Trailers - North Complex

A/AX Infrastructure Replacement - Central

A/AX Infrastructure Replacement - North

A/AX Bathroom Trailer & Connex Boxes

A/AX Farms Retrieval Preventive Maintenance

Grout Testing

AX-102 Retrieval Equipment Procurements

AX-104 Retrieval Equipment Procurements

AX-102/AX-104 Equipment Removal - PP

AX-102/AX-104 Remove In-Tank Equipment

Wireless Inf. Proc, Fab, & install (AN,SY,AY/AZ)

TF Automation Upgrades - Install AP & AW

AY/AZ Infrastructure Eng During Construction

AY/AZ Infrastructure Construction

AY/AZ Infrastructure Startup & Readiness

AY/AZ Farm Infrastructure Project Management

AY/AZ Infra Eng Dur Construction (Post FY2013)

A8 Substation Equip. Upgrades

Prepare Obsolete Core Samp. Trucks for Disp.

Strategy to Qual. Trnsfr Line Press. Rating
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Table 2 - Description of Change
Project Contract Action Impacted Tasks Project Contract Action Impacted Tasks

TF Auto - Engineering During Construction Deferrals

Engineering During Construction - Wireless Infrastructure 

(AP/AW/AY/AZ/CCR/Bundy) A/AX Farms Radiological Surveillance Deferrals A/AX-Farms Radiological Surveillance - FY17

Deferrals In-Pit Heating Project Management & Support (Design) Deferrals A-Farm Final Equipment Removal Design

Deferrals

In-Pit Heating Project Management & Support (Design, Procure, Fab, 

Install) - FY16 Deferrals Resume A-Farm Equipment Removal Design

Deferrals In-Pit Heating Project Management & Support (Installation) Deferrals Resume A-Farm Preliminary Equipment Removal Design

Deferrals

In-Pit Heating Project Management & Support 

(Procurement/Fabrication) Requirement Database Development (DOORS) Deferrals Requirements Database Development (DOORS)

Deferrals In-Pit Heating Project Management & Support (Prototype) Deferrals 3 Rapid Improvement Event (RIE) - (Deferred from FY15)

In-Pit Heating Design Deferrals Detailed Design / ECN Development for In-Pit Heating (Pits #1-6) Deferrals 4 Rapid Improvement Event (RIE) - (Deferred from FY15)

Deferrals Procure/Fabricate In-Pit Heaters (Pits #1-5) Deferrals 5 Rapid Improvement Event (RIE)

Deferrals Pull Thermocouple Components from Spares (Pits #16-17) Deferrals

Conduct Isotherm Testing for Ion Exchange of Hanford Low Activity 

Waste

Deferrals Receipt of In-Pit Heaters (Pits #14-15) Deferrals Develop, review and approve Isotherm Test Plan and QA Plan

Deferrals Receipt of In-Pit Heaters (Pits #16-17) Deferrals

Draft, Review and Approve Isotherm Test Report for Ion Exchange of 

Hanford Low Activity Waste

Deferrals Receipt of In-Pit Heaters (Pits #18-21) Small-Scale Solids Delivery Testing Deferrals

Small-Scale Solids Delivery Testing - SSMD Demobilization -(Deferred 

from FY15)

Deferrals

Receipt of Steel Plate Coverblock In-Pit Heaters' Mounting Hardware / 

Nozzle Components (Pits #16-17) Contract Deletion WFD Sampling/Blend Strat. Sampling - FY16 #2

Deferrals Fabricate Thermocouple Trees (Pits #16-17) Deferrals Field Execution - FY16 WFD Sampling/Blend Strat. Sampling #1

Deferrals In-Pit Heating Installation (Pits #10-11) Feed Sampling Contract Deletion WFD Sampling/Feed Sampling - 1 Grab/5 Samples

Deferrals In-Pit Heating Installation (Pits #12-13) Deferrals Receipt of Materials - FY15 WFD Sampling/Blend Strat. Sampling #1

Deferrals In-Pit Heating Installation (Pits #14-15) Deferrals

TSAP & Work Planning - FY15 WFD Sampling/Blend Strat. Sampling 

#1

Deferrals In-Pit Heating Installation (Pits #16-17) DST Feed Delivery TF Upgrades - Design Deferrals DST Feed Delivery TF Upgrades - Finalize Design

Deferrals In-Pit Heating Installation (Pits #18-21) Contract Deletion AP Infrastructure Design (FY15)

Deferrals In-Pit Heating Installation (Pits #6-9) Deferrals AP Infrastructure Design (FY15)

Deferrals In-Pit Heating Work Package Closeout (Pits #10-11) Contract Deletion AP Infrastructure Project Support (FY15)

Deferrals In-Pit Heating Work Package Closeout (Pits #12-13) Deferrals AP Infrastructure Project Support (FY15)

Deferrals In-Pit Heating Work Package Closeout (Pits #14-15) Design Initial ILAW Transporter Deferrals Design/Procure Initial ILAW Transporter -(Deferred from FY15)

Deferrals In-Pit Heating Work Package Closeout (Pits #16-17) WTP Interface - Secondary Solid Waste Management Contract Deletion LAW/HLM Melter Disposal Study

Deferrals In-Pit Heating Work Package Closeout (Pits #18-21) Deferrals

Develop/Update IDF/DF LAW Models - Perform Model Verification & 

Validation

Deferrals In-Pit Heating Work Package Planning (Pits #14-15) Deferrals

Develop/Update IDF/DF LAW Models - Prepare/Review & Issue Model 

Verification and Validation Report

Deferrals In-Pit Heating Work Package Planning (Pits #16-17) Deferrals

Develop/Update IDF/DF LAW Models - Update/Review/Approve HISI 

Entry

Deferrals In-Pit Heating Work Package Planning (Pits #18-21) Contract Deletion Definition of Secondary Waste Feed - Part B - FY15

Deferrals

Amend Fabrication Drawings for Steel Plate Coverblock In-Pit Heaters' 

Weldments (Pits #16-17) Contract Deletion Performance Assessment & Waste Form Qualification Support

Deferrals Detailed Design / ECN Development for In-Pit Heating (Pits #10-11) Contract Deletion Phase 1 Testing and Reporting (Laboratory-Scale)

Deferrals Detailed Design / ECN Development for In-Pit Heating (Pits #13-16) Contract Deletion Phase 2 Testing & Report (Bench-scale) - FY15

Deferrals Detailed Design / ECN Development for In-Pit Heating (Pits #14-15) Contract Deletion Phase 3 Testing and Reporting (Pilot-Scale)

Deferrals Detailed Design / ECN Development for In-Pit Heating (Pits #16-17) Contract Deletion Project Support for Secondary Waste Testing - Part C

Deferrals Detailed Design / ECN Development for In-Pit Heating (Pits #18-21) Contract Deletion Waste Form Development Part C

Deferrals Detailed Design / ECN Development for In-Pit Heating (Pits #6-9) Deferrals Definition of Secondary Waste Feed - Part B - FY15

Deferrals

Draft Initial Detailed Design / ECN Development for In-Pit Heating (Pits 

#10-13) Deferrals Performance Assessment & Waste Form Qualification Support

Deferrals In-Pit Heating: As-Built ECNs (Pits #14-15) Deferrals Phase 1 Testing and Reporting (Laboratory-Scale)

Deferrals In-Pit Heating: As-Built ECNs (Pits #16-17) Deferrals Phase 2 Testing & Report (Bench-scale) - FY15

Deferrals Develop Procedure/Trainign -ACES Upgrade Deferrals Project Support for Secondary Waste Testing - FY15

Deferrals Develop SOW for Installation of ACES Upgrade Deferrals Waste Form Development Part B FY15

Deferrals Develop System Interface Design Strategic Planning & Alt. Analysis Subcontract Deferrals Strategic Initiatives - Planning  Sub Contractor Support

Deferrals Install/Testing of ACES  Upgrade Contract Deletion Demonstration of the Primary Resin Integrated Process

Deferrals Pilot Test -ACES System Upgrade Contract Deletion Primary Resin Development - Part B FY16

Deferrals Procure Pilot Test Equipment for ACES  Upgrade Contract Deletion Primary Resin Development - Part C

Deferrals Procurement of ACES Equipment Contract Deletion Tc Removal Final Data Package

Deferrals Project Management (FY15) Deferrals Primary Resin Development - Part B FY16

Deferrals Receive ACES Equipment Deferrals Tc Removal Final Data Package

Deferrals Training for ACES Upgrade Contract Deletion Actual Waste Testing for Low Temperature Waste Form - Part C

AW106 Pump & Jumper - Proj Mgmt & Support Deferrals

AW-106 Pump & Jumper - Project Management & Support 

(Installation) FY17 Contract Deletion Engineering Evaluation & Cost Analysis

AW106 Pump & Jumper - Design Deferrals

AW-106 Pump & Jumper - Engineering Support During Installation 

FY17 Contract Deletion Engineering Scale Testing for Low Temperature Waste Form - Part B

AW106 Pump & Jumper - Procurement/Fabrication Deferrals AW-106 Pump & Jumper - Actuator Fabrication Contract Deletion Engineering-Scale Testing for Low Temperature Waste Form - Part C

AW106 Pump & Jumper - Planning/Jumper Removal Deferrals AW-106 Pump & Jumper - Field Work (Pump Removal) Contract Deletion Formulation Optimization for Low Temperature Waste Form - Part B

Secondary Waste Form Development

Technetium Removal

Resume A-Farm Equipment Removal Design

Project Flowsheets Subcontract

Blending Strategy Sampling

Blending Strategy Sampling (PP)

AP Infrastructure Design

WTP Integ Readiness Preparation

Update ACES system

In-Pit Heating Proj. Mgmt. & Support

In-Pit Heating Procurement/Fabrication

In-Pit Heating Installation

In-Pit Heating Detailed Design
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Table 2 - Description of Change
Project Contract Action Impacted Tasks Project Contract Action Impacted Tasks

Deferrals AW-106 Pump & Jumper - Demob/Closeout Contract Deletion Formulation Optimization for Low Temperature Waste Form - Part C

Deferrals AW-106 Pump & Jumper - Field Work (Install Actuators) Contract Deletion Performance Assessment for Low Temperature Waste Form - Part B

Deferrals AW-106 Pump & Jumper - Field Work (Install Jumper) FY17 Contract Deletion Performance Assessment for Low Temperature Waste Form - Part C

Deferrals AW-106 Pump & Jumper - Field Work (Install Pump) Deferrals Engineering Scale Testing for Low Temperature Waste Form - Part B

Deferrals

AW-106 Pump & Jumper - Field Work (Prep for Pump & Jumper 

Installation) Deferrals Formulation Optimization for Low Temperature Waste Form - Part B

Deferrals AW-106 Pump & Jumper - Field Work (Plan 'B') Deferrals Performance Assessment for Low Temperature Waste Form - Part B

Deferrals AW-106 Pump & Jumper - Pump Flush & Removal (Plan 'B')

Deferrals AW-102 Transfer Pump Replacement (Project Management)

Deferrals AW-102 Transfer Pump Replacement (Design)

Deferrals AW-102 Transfer Pump Replacement (Procurement Support)

Deferrals AW-102 Transfer Pump Replacement (Work Planning)

Deferrals AW-102 Transfer Pump Replacement (Procurement)

Deferrals AW-102 Transfer Pump Replacement (Install)

Low Temperature Waste Form

AW106 Pump & Jumper - Installation

AW106 Pump Flush & Removal (Plan B)

AW102 Trans Pump Replace
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